

Date: Sept. 30, 2002

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 South Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 1 to the Cooperative Project Agreement
Project No.: AN 01-C61
Project Location: Alatna, Alaska
Execution Date: September 12, 2002

The individuals below were sent a copy of this document:

Harding Sam, Chief, Village of Alatna
Environmental Health Director, TCC
Donald Antrobus, DEHE, Anchorage
Jennifer Schmetzer, DEHE, Anchorage
Richard Thayer, DEHE, Anchorage
Gina Christensen, DEHE, Anchorage
Norman Fairbanks, IHS, OEH&E

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Deanza Hjalseth
1-800-560-8637, extension 3602

LR: 05/15/02



Division of Environmental Health and Engineering

Amendment No. 1 to the Cooperative Project Agreement

A Sanitation Facilities Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Village of Alatna, Alaska
Project No. AN 01-C61
August 2002

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
SANITATION FACILITIES IMPROVEMENTS
THE VILLAGE OF ALATNA, ALASKA**


PROJECT NO. AN 01-C61

To provide for this project, the ANTHC and the Village, mutually agree to the terms and conditions contained in this Amendment.

PREPARED BY:

8-19-02

Date




Jennifer Schmetzer, P.E.
Project Engineer, DEHE
ANTHC

RECOMMENDED BY:

9/03/02

Date




Steven M. Weaver, P.E.
Director, DEHE
ANTHC

APPROVED BY:

9/4/02

Date



Paul Sherry
Chief Executive Officer
ANTHC

APPROVED BY THE
VILLAGE OF ALATNA:

9-12-02

Date



Chief, Village of Alatna, Alaska,
having been duly authorized by the
Village Council to enter into this
Agreement.

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
SANITATION FACILITIES IMPROVEMENTS
THE VILLAGE OF ALATNA, ALASKA**

PROJECT NO. AN 01-C61

DATE OF AMENDMENT:
August 2002

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Village of Alatna	=	Village
Alaska Native Tribal Health Consortium	=	ANTHC
Indian Health Service	=	IHS

On October 22, 2001 the ANTHC, and the Village of Alatna and executed a Cooperative Project Agreement (CPA) for the provision of the following sanitation facilities: extension of the water transmission line to the multi-purpose building and the design and installation of water treatment, mechanical, electrical, bathroom and laundry facilities in the building with the Denali Commission funding the interior finish of the clinic space and purchase of clinic equipment.

This project is funded by the IHS-Housing and the Denali Commission.

B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following changes are necessary:

B 1. Changes in Project Methodology

The methodology originally developed for this project included completion of construction and design services by the ANTHC. From the total amount of funds contributed to the project by IHS, 12 percent of the amount had previously been designated for project support costs. This money was to be utilized by the ANTHC to cover planning, design, and construction management costs such as water and soil testing and analyses, drafting, supply yard operations, technicians, and non-professional technical support staff. An additional 4 percent of the IHS funding was to be deducted by the ANTHC to fund professional services costs. Such costs include additional support staff, professional staff, equipment, training, and travel.

The methodology is being changed per this amendment to utilize outside services for a portion of design. The use of outside services will lower the percentage of funding contributed to ANTHC for project support and professional services. Instead of 12 percent of the funding being designated for project support, 8 percent of the funding has been designated. Also, instead of 4 percent of the funding being designated for professional services, 2 percent of the funding has been designated. The moneys resulting from this change have been added to the line item cost estimate for this project and designated as design services.

This document constitutes Amendment No. 1 to the CPA for sanitation facilities construction at Alatna, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.

REVISED PROJECT COST ESTIMATE

The following are the estimated costs as revised by this Amendment:

Job Type: Description	Scope of Work	Qty	Units	Unit Costs	Funding Source		Total
					IHS Housing	Denali Commission	
WS: Water Source	Arctic Water Transmission Line	1,100	LF	100	\$110,000		\$110,000
IM: Multi- facility Structure	Washeteria/WTP Treatment, Mechanical, Electrical, Public Area Facilities	2,500	SF	146.5	366,250		366,250
IC: Clinic Construction	Clinic Interior Finishing, Furniture	1	LS	228,250		\$228,250	228,250
ST: Sewage Disposal Facilities	Onsite Septic Tank and Subsurface Disposal Field	1	LS	30,000	30,000		30,000
DS: Design Services	Engineering Design Contract	1	LS	27,610	27,610		27,610
Construction Subtotal					\$533,860	\$228,250	\$762,110
* Project Operations:				8%	42,710		42,710
* Professional Operations:				2%	10,680		10,680
Total Cost					\$587,250	\$228,250	\$815,500

ALASKA NATIVE TRIBAL HEALTH CONSORTIUM

PROJECT DATA SYSTEMS SHEET

PROJECT NUMBER: AN 01-C61 COMMUNITY NAME: Alatna
 MASTER JOB NUMBER: ALTJ99
 SDS NARRATIVE NAME AND NUMBER (IF APPLICABLE): N/A
 SELF GOVERNANCE CODE: B-(T-III Compact)
 REGIONAL HEALTH ORGANIZATION: Tanna Chiefs Conference
 PROJECT ENGINEER: Jennifer Schmetzer REGIONAL MANAGER: Dan Williams
 ANTHC REGION: Interior/ANTHC Lead REGION CODE: 532
 PROJECT CLASS (Funding Method): SDS HPS VSW-CIP Special/Emergency Other
 OTHER: LEAD AGENCY (CIRCLE ONE) ANTHC VSW OTHER /
 NAME OF FEDERALLY RECOGNIZED TRIBE: Alatna Village

Houses Served by This Project:

Type of Houses *	Number of Houses	First Service? (Y or N)	Water Service? (Y or N)	Sewer Service? (Y or N)	S. Waste Service? (Y or N)	O&M Service? (Y or N)	Existing Deficiency Level **	Final Deficiency Level **
H4	16	N	Y	Y	N	N	4	4
E2	1	N	Y	Y	N	N	4	4

* HOUSE TYPES

New Or Renovated Homes	Existing Homes
H1 HUD/IHA	E1 Existing Indian
H2 BIA/HIP	E2 Community Building
H3 Private Tribal	E3 Non-Indian
H4 State Funded	
H5 Other	

** DEFICIENCY LEVELS

** Deficiency Level	Description
1	Piped water & sewer to home.
2	Water and sewer truck haul system with storage and plumbing in home.
3	Water and sewer ATV haul system with storage and plumbing in home.
4	Central watering point and/or washeteria. Non-piped sewage disposal system.
5	No water ad sewer facilities.

FUNDING SOURCE(S)

IHS REGULAR	
IHS HOUSING	\$ 587,250
U.S. EPA (Type)	
VSW	
RD	
OTHER	
OTHER	
TOTAL	\$ 587,250

COST BY SERVICE TYPE (Project funding only)

WATER	\$ 587,250
SEWER	
SOLID WASTE	
O&M	
TOTAL	\$ 587,250



ALASKA NATIVE TRIBAL HEALTH CONSORTIUM
Division of Environmental Health & Engineering
1901 South Bragaw Street, Suite 200
Anchorage, Alaska 99508

MEMORANDUM

DATE: August 2002

FROM: Environmental Review Officer

SUBJECT: Village of Alatna – Environmental Review
Amendment No. 1, Project No. AN 01-C61

TO: FOR THE RECORD

Based upon proposed Federal funding for this project, an environmental review in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA) is required. The Alaska Native Tribal Health Consortium (ANTHC) has considered all potential environmental concerns (specific and cumulative effects) associated with the project in consultation with applicable federal, state, and local authorities. An environmental review was completed in September 2001 with respect to the proposed sanitation facilities construction at Alatna, Alaska under Project No. AN 01-C61. This Amendment will not change the scope outlined in the original document, and therefore no additional environmental review is necessary at this time.

If the scope of work is changed in the future, then the ANTHC will revisit this environmental review to determine if potential environmental concerns have been addressed.


Chris Campbell