

Date: October 20, 2004

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 South Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 1 to the Health Facilities Cooperative
Project Agreement

Project No.: AN 04-G92

Project Location: Clarks Point, Alaska

Execution Date: October 12, 2004

The individuals below were sent a copy of this document:

Harry Wassily Sr., President, Village of Clarks Point
Robert Clark, CEO, BBAHC
Environmental Health Director, BBAHC
David Beveridge, DEHE, Anchorage
Kelly Leseman, DEHE, Anchorage
Richard Thayer, DEHE, Anchorage
Gina Christensen, DEHE, Anchorage
Roger Marcil, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Deanza Hjalseth
1-800-560-8637, extension 3602

LR: 06/21/04



Division of Environmental Health and Engineering

Amendment No. 1 to the Cooperative Project Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Village of Clarks Point, Alaska
Project No. AN 04-G92
September 2004

AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF CLARKS POINT, ALASKA


PROJECT NO. AN 04-G92

To complete this project, ANTHC and the Village of Clarks Point mutually agree to the terms and conditions contained in this Amendment.

APPROVED BY:

9/9/04

Date




Ralph Hogge, P.E.

Director, Regional Facilities Services
DEHE, ANTHC

APPROVED BY:

9/28/04

Date




Robert J. Clark

Chief Executive Officer,
Bristol Bay Area Health Corporation

APPROVED BY:

10-12-2004

Date



Harry Wassily Sr.

President,
Village of Clarks Point, Alaska

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF CLARKS POINT, ALASKA**

PROJECT NO. AN 04-G92

DATE OF DOCUMENT:
September 2004

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Bristol Bay Area Health Corporation	=	BBAHC
Alaska Native Tribal Health Consortium	=	ANTHC
Division of Environmental Health and Engineering	=	DEHE
Denali Commission	=	Commission
Cooperative Project Agreement	=	CPA

On February 6, 2004, ANTHC and BBAHC executed a CPA authorized by the Denali Commission to complete design studies and construction planning for a new health clinic in the Village of Clarks Point, Alaska. No construction will be performed under this project phase. The project was funded by the Denali Commission.

B. REVISION OF PROJECT BUDGET AND FUNDING SOURCES TABLE

This Amendment revises the project in the following manner:

- changes scope of work
- increases funding
- changes design management responsibilities

B 1. SCOPE OF WORK

Project design is revised to include additional survey services necessary to vacate the site's lot line and replat the parcel; an archeological survey; and an environmental assessment. (An environmental assessment is required because the construction phase of this project, ANTHC Project No. AN 04-GB8, includes Community Development Block Grant funds.)

It is advantageous to perform this work during the design phase rather than the construction phase.

B 2. FUNDING

Project funding has been increased from \$80,000 to \$100,000 to pay for the revised scope of work.

The additional funds are derived from Denali Commission Financial Assistance Award Project No. 0071-DC-2002-I24, dated April 2002.

B 3. DESIGN MANAGEMENT RESPONSIBILITIES

The original project specified that "The project design will be managed by BBAHC, which has met standards for a "Pass Through" organization approved by ANTHC. ANTHC will only maintain program oversight of the project. Limited technical assistance will be provided by ANTHC to BBAHC."

Design management is changed to "Design management shall be accomplished by ANTHC or its Contractor. ANTHC shall take responsibility for all project oversight, technical assistance, and management of the design process. It is anticipated that ANTHC will use one if its indefinite quantity architect and engineering contractors to complete sight adaptation of the Denali Commission Prototype design in the Village of Clarks Point."

A revised project budget and funding sources table is provided below.

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Sources	
						Denali Com. FY 02	Denali Com. FY 03
M-DS	Design new clinic	1	LS	100,000	100,000	20,000	80,000
Total Award					\$100,000	\$20,000	\$80,000

C. ADDITIONAL CHANGES

This document constitutes Amendment No. 1 to the CPA for a new health clinic in the Village of Clarks Point, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.



ALASKA NATIVE TRIBAL HEALTH CONSORTIUM
Division of Environmental Health & Engineering
1901 S. Bragaw St., Suite 200
Anchorage, Alaska 99508

MEMORANDUM

DATE: September 2004


FROM: Heritage and Environmental Consultant

SUBJECT: Village of Clarks Point – Environmental Review
Amendment No. 1, Project No. AN 04-G92

TO: FOR THE RECORD

Based upon proposed Federal funding for this project, an environmental review in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA) is required. The Alaska Native Tribal Health Consortium (ANTHC) has considered all potential environmental concerns (specific and cumulative effects) associated with the project in consultation with applicable federal, state, and local authorities. An environmental review was completed in January 2004 with respect to the proposed sanitation facilities construction at Clarks Point, Alaska under Project No. AN 04-G92. This Amendment will not change the scope outlined in the original document, and therefore no additional environmental review is necessary at this time.

If the scope of work is changed in the future, then the ANTHC will revisit this environmental review to determine if potential environmental concerns have been addressed.


Daniel Reitz