

Juneau Youth Services Transitional Living 8-Plex



11/2/06 Excavation



11/2/06 Excavation



11/24/06 Snow/frozen ground
limits site work



1/3/07 Continued excavation but
foundation has to wait until spring




1/3/07 Excavation and clearing




1/3/07 View from site to Mon-
tana Creek Residential



1/10/07 TLP being built at
Triplette's warehouse




1/10/07 Ground-floor wall



1/10/07 Jim Triplette explaining
building process


Juneau Youth Services Transitional Living 8-Plex



1/10/07 More TLP exterior walls



1/10/07 TLP flooring



1/10/07 Exterior wall in construction



1/10/07 TLP's metal roofing




1/10/07 Exterior wall board



1/10/07 TLP's wall studs



1/10/07 TLP's drywall



1/10/07 TLP interior walls



1/10/07 TLP's re-bar for foundation (spring '07)