

Date: July 28, 2008

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 1 to the Cooperative Project Agreement
Project No.: AN 06-GG7
Project Location: Koliganek, Alaska
Execution Date: July 25, 2008

The individuals below were sent a copy of this document:

Herman Nelson Sr., President, New Koliganek Village Council
Robert Clark, CEO, BBAHC
Environmental Health Director, BBAHC
Betty Sorenson, Denali Commission, Anchorage
Denali Daniels, Denali Commission, Anchorage
Paul Morrison, DEHE, Anchorage
Kelly Leseman, DEHE, Anchorage
Jan Nofsinger, DEHE, Anchorage
Carolyn Hickey, DEHE, Anchorage
Lola Ferguson, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Christina Anderson
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

Administrative Amendment No. 1 to the Cooperative Project Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Bristol Bay Area Health Corporation and
The Village of Koliganek, Alaska
Project No. AN 06-GG7
July 2008


**ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF KOLIGANEK, ALASKA**

PROJECT NO. AN 06-GG7

To update the record of this project, ANTHC identifies revised terms and conditions in this administrative amendment.

APPROVED BY:

7/25/08
Date


Matthew Dixon, P.E.
Director of Operations
DEHE, ANTHC

**ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF KOLIGANEK, ALASKA**

PROJECT NO. AN 06-GG7

TABLE OF CONTENTS

A. INTRODUCTION	1
B. RECOMMENDED CHANGES	2
B 1. Changes in Funding	2
B 2. Revised Cost Estimate Table	2

ATTACHMENTS

Letter from the Alaska Area Native Health Service, Feb. 26, 2007

**ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF KOLIGANEK, ALASKA**

PROJECT NO. AN 06-GG7

DATE OF AMENDMENT:
July 2008

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Village of Koliganek	=	Village
Alaska Native Tribal Health Consortium	=	ANTHC
Indian Community Development Block Grant	=	ICDBG
Indian Health Service	=	IHS
Bristol Bay Economic Development Corporation	=	BBEDC
Alaska Mental Health Trust Authority	=	AMHTA
Denali Commission	=	Commission

On August 23, 2006, ANTHC and the Village of Koliganek executed a Cooperative Project Agreement (CPA) to construct a new health clinic in Koliganek, Alaska. Project activities included site preparation, materials and equipment, construction, and labor.

B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following changes are necessary:

B 1. Changes in Funding

The previous project documents provided funding as shown in the following table(s):

PROJECT NO. AN 06-GG7 Amendment No. 1

Contributor	Fiscal Year	Description	Amount
<u>Rasmuson Foundation</u>	<u>N/A</u>	<u>N/A</u>	<u>\$ 361,341</u>
<u>IHS</u>	<u>(Federal) 2006</u>	<u>N/A</u>	<u>\$ 149,575</u>
<u>AMHTA</u>	<u>N/A</u>	<u>N/A</u>	<u>\$ 37,000</u>
<u>Commission</u>	<u>(Federal) 2006</u>	<u>N/A</u>	<u>\$ 1,520,397</u>
TOTAL PROJECT FUNDING			<u>\$ 2,068,313</u>

Per a letter from the Alaska Area Native Health Service's area facilities engineer to its budget analyst, dated Feb. 26, 2007 (attached), the IHS funds for this project totaled \$148,782. This amendment removes the extra \$793 from the IHS's original contribution of \$149,575.

Revised funding table

Contributor	Fiscal Year	Description	Amount
<u>Rasmuson Foundation</u>	<u>N/A</u>	<u>N/A</u>	<u>\$ 361,341</u>
<u>IHS</u>	<u>(Federal) 2006</u>	<u>N/A</u>	<u>\$ 148,782</u>
<u>AMHTA</u>	<u>N/A</u>	<u>N/A</u>	<u>\$ 37,000</u>
<u>Commission</u>	<u>(Federal) 2006</u>	<u>N/A</u>	<u>\$ 1,520,397</u>
TOTAL PROJECT FUNDING			<u>\$ 2,067,520</u>

B 2. Revised Cost Estimate Table

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Sources			
						Rasmuson	IHS FY06	AMHTA	Denali FY06
M-CL	Construct new clinic	1	LS	2,067,520	2,067,520	361,341	148,782	37,000	1,520,397
Total Award					2,067,520	361,341	148,782	37,000	1,520,397

This document constitutes Administrative Amendment No. 1 to the CPA for health facility construction in Koliganek, Alaska. All other sections of the original CPA and Amendment No. 1 remain in effect as agreed upon and executed.



DEPARTMENT OF HEALTH & HUMAN SERVICES

Public Health Service

Office of Environmental Health & Engineering
Alaska Area Native Health Service, IHS
4141 Ambassador Drive, Suite 300
Anchorage, Alaska 99506

DATE: February 26, 2007
FROM: Area Facilities Engineer
Alaska Area Native Health Service Refer to: A-OEH&E (DHF)
SUBJECT: FY-06 Tribal Equipment Funds Distribution
Port Lions Clinic
TO: Mavis Torrivio
Budget Analyst, Office of Financial Management
Alaska Area Native Health Service

The Alaska Native Health Consortium (ANTHC) has submitted information as needed to release IHS FY 2006 Tribal Equipment Funds (TEF) which have been identified to purchase biomedical equipment for the following clinics;

Twin Hills Clinic	\$113,481
NonDalton Clinic	\$137,208
Aleknagik Clinic	\$201,167
<u>Koliganek Clinic</u>	<u>\$148,782</u>
Total	\$600,638

Since ANTHC has agreed to provide for management of the construction and equipping the new clinics at the above locations, ANTHC will purchase and install the biomedical equipment for these clinics. Please add \$600,638.00 in non-recurring funds to the Funding Agreement of the ANTHC using the following accounting data.

5-29000 5-29659(2005) 75X0391 \$600,638.00

Should you have any question, please call me at (907) 729-3623

Dale Mossefin, P.E.

CONCURRED:

FUNDS AVAILABLE:

For Tom Coolidge, P.E.
Director, OEHE, AANHS
Date 2/26/07

Mavis Torrivio
Alaska -- Office of Financial Management
Date 2/26/07

cc: Ralph Hogge, Kelly Leseman, Paul Morrison, David Beveridge, ANTHC
Jim Armbrust, A-OTP