

Date: July 25, 2008

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 1 to the Cooperative Project Agreement
Project No.: AN 06-GH0
Project Location: Mentasta Lake, Alaska
Execution Date: July 24, 2008

The individuals below were sent a copy of this document:

Katherine Gottlieb, President/CEO, Southcentral Foundation
Betty Sorenson, Denali Commission, Anchorage
Denali Daniels, Denali Commission, Anchorage
Paul Morrison, DEHE, Anchorage
Jan Nofsinger, DEHE, Anchorage
Carolyn Hickey, DEHE, Anchorage
Lola Ferguson, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Christina Anderson
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

Administrative Amendment No. 1 to the Cooperative Project Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
Southcentral Foundation in
Mentasta Lake, Alaska
Project No. AN 06-GH0
July 2008

**ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
MENTASTA LAKE, ALASKA**

PROJECT NO. AN 06-GH0

To update the record of this project, ANTHC identifies revised terms and conditions within this Administrative Amendment.

APPROVED BY:

9/20/08
Date

Matthew Dixon

Matthew Dixon
Director of Operations
DEHE, ANTHC

**ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
MENTASTA LAKE, ALASKA**

PROJECT NO. AN 06-GH0

TABLE OF CONTENTS

A. INTRODUCTION	1
B. RECOMMENDED CHANGES	1
B 1. Changes in Funding.....	1
B 2. Revised Cost Estimate Table.....	2

**ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
MENTASTA LAKE, ALASKA**

PROJECT NO. AN 06-GH0

DATE OF AGREEMENT:
July 2008

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Southcentral Foundation	=	SCF
Alaska Native Tribal Health Consortium	=	ANTHC
Cooperative Project Agreement	=	CPA
Denali Commission	=	Commission
Rural Anchorage Service Unit	=	RASU

On Nov. 8, 2006, ANTHC and SCF executed a CPA authorized by the Denali Commission to purchase and install telepharmacy equipment in the existing health clinic located in Mentasta Lake, Alaska.

The project was originally funded with \$44,447 of Commission funds, via Denali Commission Denali Commission Financial Assistance Award Project No. 220-06, dated July 2006.

B. RECOMMENDED CHANGES

B 1. Changes in Funding

The previous project document provided funding as shown in the following table(s):

PROJECT NO. AN 06-GH0 CPA			
Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>(Federal) 2006</u>	<u>N/A</u>	<u>\$44,447</u>
<u>Rasmuson</u>	<u>N/A</u>	<u>N/A</u>	<u>\$ 5,355</u>
<u>RASU</u>	<u>N/A</u>	<u>N/A</u>	<u>\$ 5,355</u>
TOTAL PROJECT FUNDING			<u>\$55,157</u>

The project was completed under budget. This administrative amendment de-obligates the \$1,607 of ANTHC support services charges from the Commission's FY06 contribution.

REVISED FUNDING TABLE

Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>(Federal) 2006</u>	<u>N/A</u>	<u>\$42,840</u>
<u>Rasmuson</u>	<u>N/A</u>	<u>N/A</u>	<u>\$ 5,355</u>
<u>RASU</u>	<u>N/A</u>	<u>N/A</u>	<u>\$ 5,355</u>
TOTAL PROJECT FUNDING			<u>\$53,550</u>

B 2. Revised Cost Estimate Table

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Source
						Denali FY06
M-CL	Purchase and install telepharmacy equipment	1	LS	\$42,840	\$42,840	\$42,840
Total Award					\$42,840	\$42,840

This document constitutes Administrative Amendment No. 1 to purchase and install telepharmacy equipment in the existing health clinic in Mentasta Lake, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.