

Date: October 16, 2009

Alaska Native Tribal Health Consortium  
Division of Environmental Health and Engineering  
1901 Bragaw Street, Suite 200  
Anchorage, Alaska 99508-3440

## **Document Distribution**

Document Type: **Amendment No. 4 to the Financial Assistance Sub-Award**  
Project No.: **AN 02-G17**  
Project Location: **Takotna, Alaska**  
Execution Date: **October 15, 2009**

---

The individuals below were sent a copy of this document:

**Vera Lynn Goods, Chief, Takotna Tribal Council  
Environmental Health Director, TCC  
Betty Sorenson, Denali Commission, Anchorage  
Nancy Merriman, Denali Commission, Anchorage  
Paul Morrison, DEHE, Anchorage  
Jan Nofsinger, DEHE, Anchorage  
Carolyn Hickey, DEHE, Anchorage  
Mary Small, DEHE, Anchorage  
Giulia Oliverio, DEHE, Anchorage**

cc: Program Services, DEHE, Anchorage

---

For additional information, please contact:

**Christina Anderson  
1-800-560-8637, extension 4061**

LR: 09/19/07



Division of Environmental Health and Engineering

## **Amendment No. 4 to the Financial Assistance Sub-Award**

A Health Facility Improvement Project Between:  
The Alaska Native Tribal Health Consortium and  
The Village of Takotna, Alaska  
Project No. AN 02-G17  
October 2009

**ADMINISTRATIVE AMENDMENT NO. 4  
TO THE  
FINANCIAL ASSISTANCE SUB-AWARD  
HEALTH FACILITY IMPROVEMENT PROJECT  
VILLAGE OF TAKOTNA, ALASKA**

**PROJECT NO. AN 02-G17**

---

To update the record of this project, the ANTHC identifies revised terms and conditions in this amendment.

APPROVED BY:

10/15/09  
Date



Paul Morrison  
Project Manager  
DEHE, ANTHC

APPROVED BY:

10/15/09  
Date



Matthew Dixon, P.E.  
Director of Operations  
DEHE, ANTHC

**ADMINISTRATIVE AMENDMENT NO. 4  
TO THE  
FINANCIAL ASSISTANCE SUB-AWARD  
HEALTH FACILITY IMPROVEMENT PROJECT  
VILLAGE OF TAKOTNA, ALASKA**

**PROJECT NO. AN 02-G17**

---

TABLE OF CONTENTS

A. INTRODUCTION.....	1
B. RECOMMENDED CHANGES .....	2
B 1. Revised Cost Estimate Table .....	2

**ADMINISTRATIVE AMENDMENT NO. 4  
TO THE  
FINANCIAL ASSISTANCE SUB-AWARD  
HEALTH FACILITY IMPROVEMENT PROJECT  
VILLAGE OF TAKOTNA, ALASKA**

**PROJECT NO. AN 02-G17**

---

DATE OF AMENDMENT:  
October 2009

**A. INTRODUCTION**

Throughout this Amendment these entities are referred to as follows:

Village of Takotna	=	Village
Alaska Native Tribal Health Consortium	=	ANTHC
Financial Assistance Sub-Award	=	FSA
Denali Commission	=	Commission

On November 8, 2002, ANTHC and the Village of Takotna executed an FSA to perform the design and the construction planning for a new health clinic in Takotna, Alaska. No construction was performed under this project phase.

The project was funded with \$100,200, via Denali Commission Financial Assistance Award Project No. 0019-DC-2001-I1, dated March 2001. (However, the project was identified in 0071-DC-2002-I24, April 2002.)

This project has been previously amended as follows:

Amendment No. 1 to the FSA added \$34,356, via Denali Commission Financial Assistance Award Project No. 0071-DC-2002-I24, Amendment No. 1, dated September 2002.

Amendment No. 2 to the FSA expanded the scope of work to perform further geotechnical work and supply a geotechnical report, thereby providing the information necessary for clinic foundation design. And added \$23,730, via Denali Commission Financial Assistance Award Project No. 185-05, Addendum D, dated January 2007.

Amendment No. 3 to the FSA de-obligated \$2 from FY02 funds and corrected a mistake in the funding amount of Award 185-05.

**B. RECOMMENDED CHANGES**

A mistake in the previous cost estimate table omitted the M-PP phase code. This amendment includes the M-PP phase code in the revised cost estimate table.

The previous project documents provided funding as shown in the following cost estimate table:

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Sources		
						Denali FY01	Denali FY02	Denali FY05
M-DS	Design, construction planning for new clinic	1	LS	\$ 101,154	\$ 101,154	\$ 66,800	\$ 34,354	
M-DS	Geotechnical work and report	1	LS	\$ 23,730	\$ 23,730			\$ 23,730
M-CB	ANTHC Support Services Charges				\$ 36,130	\$ 33,400		\$ 2,730
<b>Total Award</b>					<b>\$ 161,014</b>	<b>\$ 100,200</b>	<b>\$ 34,354</b>	<b>\$ 26,460</b>

**Revised Cost Estimate Table**

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Sources		
						Denali FY01	Denali FY02	Denali FY05
M-DS	Design, construction planning for new clinic	1	LS	\$ 101,154	\$ 101,154	\$ 66,800	\$ 34,354	
M-DS	Geotechnical work and report	1	LS	\$ 23,730	\$ 23,730			\$ 23,730
M-PP	Project Professional Operations	1	LS	\$ 33,400	\$ 33,400	33,400		
M-CB	ANTHC Support Services Charges				\$ 2,730			\$ 2,730
<b>Total Award</b>					<b>\$ 161,014</b>	<b>\$ 100,200</b>	<b>\$ 34,354</b>	<b>\$ 26,460</b>

This document constitutes Amendment No. 4 to the FSA to perform the design and the construction planning for a new health clinic in Takotna, Alaska. All other sections of the original FSA and/or previous documents remain in effect as agreed upon and executed.