

Date: September 15, 2011

Alaska Native Tribal Health Consortium  
Division of Environmental Health and Engineering  
1901 Bragaw Street, Suite 200  
Anchorage, Alaska 99508-3440

## Document Distribution

Document Type: Amendment 1 to the Cooperative Project Agreement  
Project No.: AN 10-GM3  
Project Location: Coffman Cove, Alaska  
Execution Date: August 31, 2011

---

The individuals below were sent a copy of this document:

Misty Fitzpatrick, Mayor, City of Coffman Cove  
Betty Sorenson, Denali Commission, Anchorage  
Nancy Merriman, Denali Commission, Anchorage  
Daniel H. Williams, DEHE, Anchorage  
Dave Scherer, DEHE, Anchorage  
Jan Nofsinger, DEHE, Anchorage  
Carolyn Hickey, DEHE, Anchorage  
Glenn Buchta, DEHE, Anchorage  
Heather Dongoski, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

---

For additional information, please contact:

Pamela O'Brien  
1-800-560-8637, extension 3798



Division of Environmental Health and Engineering

# Amendment No. 1 to the Cooperative Project Agreement

A Health Facility Improvement Project Between:  
The Alaska Native Tribal Health Consortium and  
The City of Coffman Cove, Alaska  
Project No. AN 10-GM3  
August 2011

**AMENDMENT NO. 1  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITY IMPROVEMENT PROJECT  
THE CITY OF COFFMAN COVE, ALASKA**

**PROJECT NO. AN 10-GM3**

---

To update the record of this project, the ANTHC identifies revised terms and conditions in this amendment.

PREPARED BY:

30 Aug 11  
Date

M. Chmura  
Daniel H. Williams, P.E.  
Health Facilities Manager  
DEHE, ANTHC

RECOMMENDED BY:

8-31-11  
Date

Matthew Dixon  
Matthew Dixon, P.E.  
Vice President of Operations  
DEHE, ANTHC

**AMENDMENT NO. 1  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITY IMPROVEMENT PROJECT  
THE CITY OF COFFMAN COVE, ALASKA**

**PROJECT NO. AN 10-GM3**

---

TABLE OF CONTENTS

A. INTRODUCTION..... 1

B. RECOMMENDED CHANGES ..... 1

    B 1. Changes in Funding ..... 1

    B 2. Cost Estimate Table ..... 2

ATTACHMENTS

Environmental Review Memorandum

**AMENDMENT NO. 1  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITY IMPROVEMENT PROJECT  
THE CITY OF COFFMAN COVE, ALASKA**

**PROJECT NO. AN 10-GM3**

DATE OF AMENDMENT:  
August 2011

**A. INTRODUCTION**

Throughout this Amendment, these entities are referred to as follows:

City of Coffman Cove	=	City
Alaska Native Tribal Health Consortium	=	ANTHC
Division of Environmental Health and Engineering	=	DEHE
Denali Commission	=	Commission

On February 17, 2011, the ANTHC and the City of Coffman Cove executed a Cooperative Project Agreement (CPA) to complete the design studies and construction planning for a new health clinic. No construction was performed under this project phase.

This project was originally funded with \$172,380, via Denali Commission Financial Assistance Award 220-06 Amendment 6, dated November 2010.

**B. RECOMMENDED CHANGES**

In order to complete the scope of this project, the following changes are necessary:

**B 1. Changes in Funding**

The previous project documents provided funding as shown in the following table(s):

PROJECT NO. AN 10-GM3/CPA			
Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>Federal 2006</u>	<u>220-06 Am.6</u>	<u>\$ 172,380</u>
<b>TOTAL PROJECT FUNDING</b>			<b><u>\$ 172,380</u></b>

The project is anticipated to be completed under budget. This amendment deobligates \$10,685 from the Commission's contribution.

PROJECT NO. AN 10-GM3 AMENDMENT NO. 1			
Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>Federal 2006</u>	<u>220-06 Am.6</u>	<u>\$ 161,695</u>
<b>TOTAL PROJECT FUNDING</b>			<b><u>\$ 161,695</u></b>

B 2. Cost Estimate Table

The original CPA provided funding as shown in the following cost estimate table:

Job Type	Scope of Work	Qty	Units	Unit Cost	Extended Cost	Funding Source
						Commission
M-DS	Clinic design	1	LS	148,000.00	148,000.00	148,000.00
M-CB	Support svcs direct charges	1	LS	24,380.00	24,380.00	24,380.00
<b>Total</b>					<b>172,380.00</b>	<b>172,380.00</b>

This amendment provides funding as shown in the following cost estimate table:

Job Type	Scope of Work	Qty	Units	Unit Cost	Extended Cost	Funding Source
						Commission
M-DS	Clinic design	1	LS	139,000.00	139,000.00	139,000.00
M-CB	Support svcs direct charges	1	LS	22,695.00	22,695.00	22,695.00
<b>Total</b>					<b>161,695.00</b>	<b>161,695.00</b>

Project support services include project-related expenses e.g. salaries and travel.

This document constitutes Amendment No. 1 to the CPA for health facility design at Coffman Cove, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.



ALASKA NATIVE TRIBAL HEALTH CONSORTIUM  
Division of Environmental Health & Engineering  
1901 Bragaw Street, Suite 200  
Anchorage, Alaska 99508

## MEMORANDUM

DATE: August 2011  
FROM: *CV* ANTHC Environmental Staff  
SUBJECT: Health Clinic Design and Construction Planning – Coffman Cove, Alaska  
Environmental Consideration  
Amendment No. 1 to CPA, Project No. AN 10-GM3  
TO: NEPA Determination

Federal funding for this project requires an environmental review in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA). The Alaska Native Tribal Health Consortium (ANTHC) uses the Indian Health Service (IHS) environmental review procedures as outlined in the Environmental Review Manual, issued in January 2007. Current IHS policy (Federal Register, Vol. 58, No. 3, January 6, 1993, pp. 569-572) allows for categorical exclusion of actions and construction activity that do not have a significant impact on the environment.

The original scope of work for Project AN 10-GM3 was to complete the design studies and construction planning for a new health clinic. No construction was performed under this project phase.

The Denali Commission concurred with ANTHC's recommendation that Project No. AN 10-GM3 be categorically excluded from further National Environmental Policy Act (NEPA) review on January 10, 2011. This amendment changes the amounts in the funding and cost tables but does not change the scope. The environmental impacts reviewed are within the scope of the original document and consistent with current regulations. No additional environmental review is necessary at this time.

The ANTHC will revisit this environmental review to determine if potential environmental concerns have been addressed if the scope of work changes.