

Date: February 2, 2009

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 1 to the Cooperative Project Agreement
Project No.: AN 08-GK7
Project Location: McGrath, Alaska
Execution Date: January 29, 2009

The individuals below were sent a copy of this document:

Katherine Gottlieb, President/CEO, Southcentral Foundation
Betty Sorenson, Denali Commission, Anchorage
Denali Daniels, Denali Commission, Anchorage
Paul Morrison, DEHE, Anchorage
Jan Nofsinger, DEHE, Anchorage
Carolyn Hickey, DEHE, Anchorage
Lola Ferguson, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Christina Anderson
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

Administrative Amendment No. 1 to the Cooperative Project Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Southcentral Foundation in
McGrath, Alaska
Project No. AN 08-GK7
January 2009

**ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
MCGRATH, ALASKA**

PROJECT NO. AN 08-GK7

To complete this project, the ANTHC identifies the revised terms and conditions contained in this Administrative Amendment.

APPROVED BY:

11/24/09
Date

Matthew Dixon
Matthew Dixon
Director of Operations
DEHE, ANTHC

**ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
MCGRATH, ALASKA**

PROJECT NO. AN 08-GK7

TABLE OF CONTENTS

A. INTRODUCTION.....1

B. RECOMMENDED CHANGES.....1

 B1. Changes in Funding1

 B 1. Cost Estimate Table.....2

**ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
MCGRATH, ALASKA**

PROJECT NO. AN 08-GK7

DATE OF AGREEMENT:
January 2009

A. INTRODUCTION

Throughout this Administrative Amendment the following entities are referred to as follows:

Southcentral Foundation	=	SCF
Alaska Native Tribal Health Consortium	=	ANTHC
Division of Environmental Health and Engineering	=	DEHE
Denali Commission	=	Commission

On October 15, 2008, the ANTHC and the SCF executed a CPA that would complete the design studies and construction planning for a new health clinic in McGrath, Alaska.

Denali Commission Financial Assistance Award 0397-08, Project Authorization No. 00397-D, dated July 2008.

B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following changes are necessary:

B1. Changes in Funding

PROJECT NO. AN 08-GK7 CPA			
Contributor	Fiscal Year	Description	Amount
<u>Denali Commission</u>	<u>Federal 2008</u>	<u>N/A</u>	<u>\$ 469,000</u>
TOTAL PROJECT FUNDING			<u>\$ 469,000</u>

The original CPA incorrectly identified the funding amount and this Amendment is correcting the error.

REVISED FUNDING TABLE

Contributor	Fiscal Year	Description	Amount
<u>Denali Commission</u>	<u>Federal 2008</u>	<u>N/A</u>	<u>\$ 409,896</u>
TOTAL PROJECT FUNDING			<u>\$ 409,896</u>

B 2. Cost Estimate Table

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding
						Denali FY08
M-DS	Design new clinic	1	LS	350,792	350,792	350,792
M-CB	ANTHC Project Management Fee	1	LS	59,104	59,104	59,104
Total Award					409,896	409,896

This document constitutes Administrative Amendment No .1 to the CPA to design and planning for a new health clinic in McGrath, Alaska. All other sections of the original CPA remain in effect ass agreed upon and executed.