



Division of Environmental Health and Engineering

Amendment No. 3 to the Cooperative Project Agreement

A Health Facilities Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Yukon-Kuskokwim Health Corporation in
The City of Mountain Village, Alaska
Project No. AN 05-GE0
April 2010

**AMENDMENT NO. 3
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF MOUNTAIN VILLAGE, ALASKA**


PROJECT NO. AN 05-GE0

To provide for this project, the ANTHC and the Yukon-Kuskokwim Health Corporation mutually agree to the terms and conditions contained in this Amendment.

PREPARED BY:

2/9/2010

Date



David Scherer, P.E.
Project Manager
DEHE, ANTHC

RECOMMENDED BY:

2/9/2010

Date




Matthew Dixon, P.E.
Director of Operations
DEHE, ANTHC

APPROVED BY:

4/15/10

Date



Gene Peltola
President/CEO
YKHC

**AMENDMENT NO. 3
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF MOUNTAIN VILLAGE, ALASKA**

PROJECT NO. AN 05-GE0

TABLE OF CONTENTS

A. INTRODUCTION	1
B. RECOMMENDED CHANGES	2
B 1. Changes in Funding	2
B 2. Cost Estimate Table	3
B 3. Scope Changes	3

**AMENDMENT NO. 3
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF MOUNTAIN VILLAGE, ALASKA

PROJECT NO. AN 05-GE0**

DATE OF AMENDMENT:
April 2010

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Yukon-Kuskokwim Health Corporation	=	YKHC
Alaska Native Tribal Health Consortium	=	ANTHC
Denali Commission	=	Commission

On January 3, 2006, ANTHC and YKHC executed a Cooperative Project Agreement (CPA) for the provision of the design studies and construction planning for a new health clinic in Mountain Village, Alaska.

This project is funded by the Commission, via Financial Assistance Award (FAA) No. 185-05, Addendum A, dated September 2005.

The project has previously been amended as follows:

Amendment No. 1 to the CPA added \$15,690 from FY05 provided by the Commission, via Financial Assistance Award No. 185-05, Amendment 6, dated February 2008.

Amendment No. 2 to the CPA added an additional \$7,866.67 from FY05 to the previous project funding amount of \$65,690, bringing the total project funding amount to \$73,556.67. The additional funding was provided by the Commission FAA No. 185-05, Addendum G dated June 2009.

B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following changes are necessary:

B 1. Changes in Funding

The previous project documents provided funding as shown in the following tables:

PROJECT NO. AN 05-GE0 CPA

Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>(Federal) 2005</u>	<u>NA</u>	<u>\$ 50,000</u>
TOTAL PROJECT FUNDING			<u>\$ 50,000</u>

PROJECT NO. AN 05-GE0/AMENDMENT NO. 1

<u>Commission</u>	<u>(Federal) 2005</u>	<u>NA</u>	<u>\$ 50,000</u>
<u>Commission</u>	<u>(Federal) 2008</u>	<u>NA</u>	<u>\$ 15,690</u>
TOTAL PROJECT FUNDING			<u>\$ 65,690</u>

Note: Amendment No. 1 incorrectly identified 2008 as an additional funding year. Amendment 2 reflects the correct funding year as 2005.

PROJECT NO. AN 05-GE0 AMENDMENT NO. 2

<u>Commission</u>	<u>(Federal) 2005</u>	<u>185-05</u>	<u>\$ 73,556.67</u>
TOTAL PROJECT FUNDING			<u>\$ 73,556.67</u>

An additional \$13,283.33 from FY05 will be added to the previous project funding amount of \$73,556.67, bringing the total project funding amount to \$86,840. Additional funding is being provided by Addendum J to Financial Assistance Award No. 185-05, Addendum J, dated October 2009.

REVISED FUNDING BY CONTRIBUTOR

Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>(Federal) 2005</u>	<u>185-05 Add. A</u>	<u>\$ 50,000</u>
<u>Commission</u>	<u>(Federal) 2005</u>	<u>185-05 Amend. 6</u>	<u>\$ 15,690</u>
<u>Commission</u>	<u>(Federal) 2005</u>	<u>185-05 Add. G</u>	<u>\$ 7,866.67</u>
<u>Commission</u>	<u>(Federal) 2005</u>	<u>185-05 Add. J</u>	<u>\$ 13,283.33</u>
TOTAL PROJECT FUNDING			<u>\$ 86,840.00</u>

B 2. Cost Estimate Table

The previous amendment provided funding as shown in the following cost estimate table:

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Sources
						Denali FY05
M-DS	Design health clinic	1	LS	\$73,556.67	\$73,556.67	\$73,556.67
Total Award					\$73,556.67	\$73,556.67

Revised Cost Estimate Table:

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Sources
						Denali FY05
M-DS	Design health clinic	1	LS	\$86,840.00	\$86,840.00	\$86,840.00
Total Award					\$86,840.00	\$86,840.00

B 3. Scope Changes

The original scope of work for this project was for health clinic design. The scope of work is changing to cover the increased cost of completing a cost estimate, fire sprinkler design and bringing the clinic design into code compliance.

This document constitutes Amendment No. 3 to the CPA for health facility design at Mountain Village, Alaska. All other sections of the original CPA and Amendments remain in effect as agreed upon and executed.