

Date: March 24, 2009

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 1 to the Cooperative Project Agreement
Project No.: AN 06-GH2
Project Location: Nikolski, Alaska
Execution Date: March 19, 2009

The individuals below were sent a copy of this document:

Katherine Gottlieb, President/CEO, Southcentral Foundation
Betty Sorenson, Denali Commission, Anchorage
Nancy Merriman, Denali Commission, Anchorage
Paul Morrison, DEHE, Anchorage
Jan Nofsinger, DEHE, Anchorage
Carolyn Hickey, DEHE, Anchorage
Lola Ferguson, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Christina Anderson
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

Amendment No. 1 to the Cooperative Project Agreement

A Health Facilities Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Southcentral Foundation, for the clinic located in
Nikolski, Alaska
Project No. AN 06-GH2
February 2009


**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITIES IMPROVEMENTS
NIKOLSKI, ALASKA**

PROJECT NO. AN 06-GH2

To provide for this project, the ANTHC and the Southcentral Foundation agree to the terms and conditions contained in this Amendment.

PREPARED BY:

2/24/09
Date


Paul C. Morrison, P.E.
Project Manager
DEHE, ANTHC


RECOMMENDED BY:

2/24/09
Date


Matthew Dixon, P.E.
Director of Operations
DEHE, ANTHC

APPROVED BY:

3-19-2009


Katherine Gottlieb
President/CEO
Southcentral Foundation

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITIES IMPROVEMENTS
NIKOLSKI, ALASKA**

PROJECT NO. AN 06-GH2

TABLE OF CONTENTS

A. INTRODUCTION.....	1
B. RECOMMENDED CHANGES	1
B 1. Changes in Funding	1
B 2. Revised Cost Estimate Table.....	2
B 3. Scope Changes	2

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITIES IMPROVEMENTS
NIKOLSKI, ALASKA**

PROJECT NO. AN 06-GH2

DATE OF AMENDMENT:
February 2009

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Southcentral Foundation	=	SCF
Alaska Native Tribal Health Consortium	=	ANTHC
Division of Environmental Health and Engineering	=	DEHE
Rural Anchorage Service Unit	=	RASU
Denali Commission	=	Commission

On October 31, 2006, ANTHC and SCF executed a Cooperative Project Agreement (CPA) for the purchase and installment of telepharmacy equipment in the existing clinic in Nikolski, Alaska.

This project was funded by Denali Commission Financial Assistance Award Project No. 220-06, dated July 2006.

B. RECOMMENDED CHANGES

B 1. Changes in Funding

The previous project document provided funding as shown in the following table:

PROJECT NO. AN 06-GH2 CPA			
Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>(Federal) 2006</u>	<u>N/A</u>	<u>\$ 28,382</u>
<u>Rasmuson Foundation</u>	<u>N/A</u>	<u>N/A</u>	<u>\$ 13,387</u>
<u>RASU</u>	<u>N/A</u>	<u>N/A</u>	<u>\$ 13,388</u>
TOTAL PROJECT FUNDING			<u>\$ 55,157</u>

This project was canceled, and the funds transferred to Akutan AN 08-GK6.

Revised funding table

Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>(Federal) 2006</u>	<u>N/A</u>	<u>\$ 0</u>
<u>Rasmuson Foundation</u>	<u>N/A</u>	<u>N/A</u>	<u>\$ 0</u>
<u>RASU</u>	<u>N/A</u>	<u>N/A</u>	<u>\$ 0</u>
TOTAL PROJECT FUNDING			<u>\$ 0</u>

B 2. Revised Cost Estimate Table

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost
					Denali FY06
M-CL	Purchase and install telepharmacy equipment	1	LS	\$0.00	\$0.00
M-CB	ANTHC Support Services Charges	1	LS	\$0.00	\$0.00
Total Commission Award					\$0.00

B 3. Scope Changes

The original scope of work for this project was to purchase and install telepharmacy equipment in the existing clinic in Nikolski, Alaska. Nikolski was originally slated for the equipment; however, Akutan was substituted for Nikolski because of repeated delivery delays and clinic unpreparedness. Problems with delivery included method of transport, transferring equipment from the dock to the clinic and the infrastructure of the clinic itself.

This document constitutes Amendment No. 1 to cancel the purchase and installment of telepharmacy equipment in Nikolski, Alaska.