

Date: January 22, 2010

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: **Amendment No. 1 to the Cooperative Project Agreement**
Project No.: **AN 07-GJ3**
Project Location: **Ouzinkie, Alaska**
Execution Date: **January 15, 2010**

The individuals below were sent a copy of this document:

Alex Ambrosia, President, Ouzinkie Tribal Council
Betty Sorenson, Denali Commission, Anchorage
Nancy Merriman, Denali Commission, Anchorage
Paul Morrison, DEHE, Anchorage
David Scherer, DEHE, Anchorage
Jan Nofsinger, DEHE, Anchorage
Carolyn Hickey, DEHE, Anchorage
Lola Ferguson, DEHE, Anchorage
Giulia Oliverio, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Christina Anderson
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

Amendment No. 1 to the Cooperative Project Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Ouzinkie Tribal Council, Alaska
Project No. AN 07-GJ3
December 2009

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
OUZINKIE TRIBAL COUNCIL**

PROJECT NO. AN 07-GJ3

To provide for this project, the ANTHC and the Ouzinkie Tribal Council mutually agree to the terms and conditions contained in this Amendment.

PREPARED BY:

1/11/10
Date



David Scherer, P.E.
Project Manager
DEHE, ANTHC

RECOMMENDED BY:


1/11/10
Date



Matthew Dixon, P.E.
Director of Operations
DEHE, ANTHC

APPROVED BY:

1-15-2010
Date



Alex Ambrosia
Ouzinkie Tribal Council

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
OUZINKIE TRIBAL COUNCIL**

PROJECT NO. AN 07-GJ3

TABLE OF CONTENTS

A. INTRODUCTION.....	1
B. RECOMMENDED CHANGES	1
B 1. Changes in Funding	1
B 2. Cost Estimate Table	2

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
OUZINKIE TRIBAL COUNCIL**

PROJECT NO. AN 07-GJ3

DATE OF AMENDMENT:
December 2009

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Ouzinkie Tribal Council	=	Tribe
Alaska Native Tribal Health Consortium	=	ANTHC
Division of Environmental Health and Engineering	=	DEHE
Denali Commission	=	Commission

On July 16, 2008 the ANTHC and the Ouzinkie Tribal Council executed a Cooperative Project Agreement (CPA) authorized by the Denali Commission to perform the design of the Ouzinkie Clinic renovation. No construction was performed under this project phase.

This project is funded with \$205,770 via Denali Commission Financial Assistance Award 383-08, Dated March 2008.

B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following changes are necessary:

B 1. Changes in Funding

The previous project documents provided funding as shown in the following table:

PROJECT NO. AN 07-GJ3

Contributor	Fiscal Year	Description	Amount
<u>Denali Commission</u>	<u>Federal 2008</u>	<u>N/A</u>	<u>\$ 205,770</u>
TOTAL PROJECT FUNDING			<u>\$ 205,770</u>

The project was completed under budget. This amendment de-obligates the remaining \$48,105.70 from the Commission's contribution.

REVISED FUNDING BY CONTRIBUTOR

Contributor	Fiscal Year	Description	Amount
<u>Denali Commission</u>	<u>Federal 2008</u>	<u>Award 383-08</u>	<u>\$ 157,664.30</u>
TOTAL PROJECT FUNDING			<u>\$ 157,664.30</u>

B 2. Cost Estimate Table

The CPA provided funding as shown in the following cost estimate table:

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost
					Denali FY08
M-DS	Design health clinic expansion	1	LS	171,800	171,800
M-CB	ANTHC Support Services Charges				33,970
Total Award					\$205,770

Revised Cost Estimate Table:

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost
					Denali FY08
M-DS	Design health clinic expansion	1	LS	171,800	138,188.19
M-CB	ANTHC Support Services Charges				19,476.11
Total Award					\$157,664.30

This document constitutes Amendment No.1 to the CPA for health facility design at Ouzinkie, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.