

Date: November 23, 2009

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: **Amendment No. 3 to the Cooperative Project Agreement**
Project No.: **AN 06-GG5**
Project Location: **Twin Hills, Alaska**
Execution Date: **November 19, 2009**

The individuals below were sent a copy of this document:

John Sharp, President, Twin Hills Village Council
Robert J. Clark, President/CEO, BBAHC
Environmental Health Director, BBAHC
Betty Sorenson, Denali Commission, Anchorage
Nancy Merriman, Denali Commission, Anchorage
Paul Morrison, DEHE, Anchorage
John Hutchison, DEHE, Anchorage
Jan Nofsinger, DEHE, Anchorage
Carolyn Hickey, DEHE, Anchorage
Lola Ferguson, DEHE, Anchorage
Giulia Oliverio, DEHE, Anchorage
Deanza Esmailka, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Christina Anderson
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

Amendment No. 3 to the Cooperative Project Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Bristol Bay Area Health Corporation and
The Village of Twin Hills, Alaska
Project No. AN 06-GG5
October 2009

**AMENDMENT NO. 3
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF TWIN HILLS, ALASKA**

PROJECT NO. AN 06-GG5

To complete this project, ANTHC, the Village of Twin Hills and the Bristol Bay Area Health Corporation mutually agree to the terms and conditions contained in this Amendment.

APPROVED BY:

26 Oct 09
Date


John Hutchison, P.E.
Senior Engineering Project Manager
DEHE, ANTHC


APPROVED BY:

11/26/09
Date


Matthew Dixon, P.E.
Director of Operations
DEHE, ANTHC

APPROVED BY THE
VILLAGE OF TWIN HILLS

11-3-09
Date


President, Village of Twin Hills,
Alaska

APPROVED BY:

11/19/09
Date


Robert J. Clark
Chief Executive Officer
BBAHC

**AMENDMENT NO. 3
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF TWIN HILLS, ALASKA**

PROJECT NO. AN 06-GG5

TABLE OF CONTENTS

A. INTRODUCTION.....	1
B. RECOMMENDED CHANGES	2
B 1. Changes in Funding	2
B 2. Revised Cost Estimate Table	3

**AMENDMENT NO. 3
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF TWIN HILLS, ALASKA**

PROJECT NO. AN 06-GG5

DATE OF AMENDMENT:
October 2009

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Village of Twin Hills	=	Village
Alaska Native Tribal Health Consortium	=	ANTHC
Indian Community Development Block Grant	=	ICDBG
Indian Health Service	=	IHS
Bristol Bay Economic Development Corporation	=	BBEDC
Bristol Bay Area Health Corporation	=	BBAHC
Denali Commission	=	Commission

On May 15, 2006, ANTHC and the Village of Twin Hills executed a Cooperative Project Agreement (CPA) to construct a new health clinic in Twin Hills, Alaska. Project activities included site preparation, materials and equipment, construction, and labor.

The project has previously been amended as follows:

Amendment No. 1 to the CPA added \$837,374 of Commission funding, via Denali Commission Financial Assistance Award Project No. 220-06, dated July 2006.

Administrative Amendment No. 2 to the CPA removed \$6,321 of IHS funding and enumerated ANTHC support services charges.

B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following changes are necessary:

B 1. Changes in Funding

The previous project documents provided funding as shown:

PROJECT NO. AN 06-GG5 Amendment No. 1

Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>(Federal) 2006</u>	<u>N/A</u>	<u>\$ 837,374</u>
<u>ICDBG</u>	<u>(Federal) 2005</u>	<u>N/A</u>	<u>\$ 276,000</u>
<u>IHS</u>	<u>(Federal) 2006</u>	<u>N/A</u>	<u>\$ 119,712</u>
<u>BBEDC</u>	<u>N/A</u>	<u>N/A</u>	<u>\$ 100,000</u>
TOTAL PROJECT FUNDING			<u>\$1,333,086</u>

PROJECT NO. AN 06-GG5 AMENDMENT No. 2

Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>(Federal) 2006</u>	<u>N/A</u>	<u>\$1,103,991</u>
<u>ICDBG</u>	<u>(Federal) 2005</u>	<u>N/A</u>	<u>\$ 276,000</u>
<u>IHS</u>	<u>(Federal) 2006</u>	<u>N/A</u>	<u>\$ 113,481</u>
<u>BBEDC</u>	<u>N/A</u>	<u>N/A</u>	<u>\$ 100,000</u>
TOTAL PROJECT FUNDING			<u>\$1,593,472</u>

This amendment de-obligates the remaining \$113,747.80 from M-CB from the Commission's contribution because the project was completed under budget.

REVISED COST TABLE

Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>(Federal) 2006</u>	<u>Award 220</u>	<u>\$ 990,243.20</u>
<u>ICDBG</u>	<u>(Federal) 2005</u>	<u>N/A</u>	<u>\$ 276,000.00</u>
<u>IHS</u>	<u>(Federal) 2006</u>	<u>N/A</u>	<u>\$ 113,481.00</u>
<u>BBEDC</u>	<u>N/A</u>	<u>N/A</u>	<u>\$ 100,000.00</u>
TOTAL PROJECT FUNDING			<u>\$1,479,724.20</u>

B 2. Revised Cost Estimate Table

This amendment also removes \$15,000 of ICDBG funding from the cost estimate table because it was not managed by ANTHC.

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Sources			
						ICDBG FY05	IHS FY06	BBEDC	Denali FY06 220
M-CL	Construct new clinic	1	LS	1,311,855	\$ 1,311,855	\$261,000	\$ 113,481	\$ 100,000	\$ 837,374
M-CB	ANTHC support services charges				\$ 152,869				\$ 152,869
Total Award					\$ 1,464,724	\$261,000	\$ 113,481	\$ 100,000	\$ 990,243

This document constitutes Amendment No. 3 to the CPA for health facility construction in Twin Hills, Alaska. All other sections of the original CPA and Amendments No. 1 and 2 remain in effect as agreed upon and executed.