HOME OF THE SELAWIK WOLVES

Native Village of Selawik
Selawik Environmental Program
59 Tundra Avenue
P.O. Box 59
Selawik, AK 99770

Raven Sheldon
Environmental Director
raven.sheldon@akuligaq.org
(907) 484-2006

Lorraine M. Ticket
Environmental Technician
lorraine.ticket@akuligaq.org
(907) 484-2005

To: Cindy Roberts

From: Raven Sheldon

Phone: 1-888-480-4321

Date: 9/9/05

Fax: 271-1415

Pages: 9 including Cover

Re: Paperwork for 161-05

Cc:

☐ Urgent ☐ Please Reply ☐ For Your Review ☐ Please Recycle

Message: Thanks for All Your help Cindy!
I will forward Photo's of the bumboyes
once our email is back on.

SEP/06/2005/TUE 10:09 AM Denali Commission FAX No. 907-271-1415 P. 002
From: 9074842001 Page: 2/8 Date: 9/6/2005 3:40:04 PM

PROJECT DATABASE SYSTEM

1

Home Awards Projects Indicators Admin

Search | Details | Financial | Reporting | Program | Add New

Recipient Reports | Reporting Schedule

SITE MAP | HELP | LOGOUT

Progress Report Submission for Native Village of Selawik Project #161-05
Selawik: Native Village of Selawik Equipment Purchase

Reporting Period | Funding | Expenditures | Milestones | Narrative | Attachments | Review

- Use the **Next** and **Back** buttons or the menu bar to step through the screens. Any information added will automatically be saved upon clicking **Next**, **Back** or using the navigation panel.
- The report will automatically save each step, which allows the user to exit and return later to complete the report without losing any data previously entered
- The report is not offically submitted until the final **Submit To Denali Commission** button has been clicked
- Look for the ? buttons. These provide additional instructions and definitions of terms

Action Required: Select the Reporting Period

Reporting Period

From: 04/01/2005 (Start of Q3 2005)

To: 06/30/2005 (End of Q3 2005)

Correct?

Initial: 9/9/05

Note - clicking next or using the above navigation panel will save this data.

Step 1 of 7 Next

Delete unsubmitted report

SEP/06/2005/TUE 10:09 AM Denali Commission FAX No. 907-271-1415 P. 003

PROJECT DATABASE SYSTEM

Home Awards Projects Indicators Admin

Search | Details | Financial | Reporting | Program | Add New

Recipient Reports | Reporting Schedule

SITE MAP | HELP | LOGOUT

(2)

Progress Report Submission for Native Village of Selawik Project #161-05
Selawik: Native Village of Selawik Equipment Purchase

Reporting Period and Funding | Expenditures | Milestones | Narrative | Attachments | Review

Funding for Project #161-05
Native Village of Selawik: Native Village of Selawik Equipment Purchase

Funding Details

Add New Other Funding Source

1 Source Found

Funding Source	Amount
Total Denali Commission Funding:	$100,000.00
Total Project Funding:	$100,000.00

Note: Adding new or using the menu navigation panel will save this data.

Step 2 of 7 Back Next

Correct?
initial: BS
date: 9/9/05
Any "other funding"?
0

User: jeusel (Data Entry) *User Organization: Denali Commission*

DENALI COMMISSION
510 'L' Street, Suite 410, Anchorage, Alaska 99501
907-271-1414 Fax 907-271-1415 Toll Free 888-480-4321

SEP/06/2005/TUE 10:10 AM Denali Commission FAX No. 907-271-1415

PROJECT DATABASE SYSTEM

Home Awards Projects Indicators Admin

Search Details Financial Reporting Program Add New

Recipient Reports | Reporting Schedule

SITE MAP | HELP | LOGOUT

3

Progress Report Submission for Native Village of Selawik Project #161-05
Selawik: Native Village of Selawik Equipment Purchase

Reporting Period Funding Expenditures Milestones Narrative Attachments Review

This section includes the cumulative expenditures for the project, from all sources.

Action Required : Update to reflect the cumulative expenditures as of the end of the reporting period.

	Last Reported	To Date	Total Funding Expended	
Denali Commission Expenditures For Award 161-05	$0.00	$ 100,000.00	$100,000.00	0%
Other Project Funding Expenditures	$0.00	$ 0	$0.00	N/A
Total Expenditures	$0.00	$0.00	$100,000.00	0%

Note - clicking next, back or using the above navigation panel will save this data.

Step 3 of 7 Back Next

cumulative $ to date 9/9/05

User: jausel (Data Entry) *User Organization: Denali Commission*

DENALI COMMISSION
510 'L' Street, Suite 410, Anchorage, Alaska 99501
907-271-1414 Fax 907-271-1415 Toll Free 888-480-4321
Contact System Administrator

Correct?
initial: _____
date: _____

of Denali Commission $ 100,000.00
other $ 0

SEP/06/2005/TUE 10:10 AM Denali Commission FAX No. 907-271-1415 P. 005
From: 9074842201 Page: 4/8 Date: 9/6/2005 3:40:05 PM

PROJECT DATABASE SYSTEM

Home | Awards | Projects | Indicators | Admin

Search | Details | Financial | Reporting | Program | Add New

Recipient Reports | Reporting Schedule

SITE MAP | HELP | LOGOUT

(4)

Progress Report Submission for Native Village of Selawik Project #161-05
Selawik: Native Village of Selawik Equipment Purchase

Reporting Period | Funding | Expenditures | Milestones | Narrative | Attachments | Review

The milestones section captures the significant stages during the project life cycle.

New Information Posted!
Updated descriptions of units and total cost at completion date for each milestone has been posted. Please view the help file for more information.

Action Required : Update milestone data ONLY if a milestone has been completed during this reporting period

2 Milestones Found

Milestone	Planned Start Date	Planned End Date	Actual Start Date	Actual End Date	Units	Total Cost At Completion
Construction	04/01/2005	10/31/2005			0	$0.00
Project Close-out	10/31/2005	12/31/2005			0	$0.00

Note - clicking next or using the above navigation panel will save this data.

Step 4 of 7 Back Next

when did you start the construction/purchase? 9/9/05

6/1/05

Are you finished yet? Yes

Correct?
initial: _____
date: _____

SEP/06/2005/TUE 10:10 AM Denali Commission FAX No. 907-271-1415 P. 006

PROJECT DATABASE SYSTEM

5

Home Awards Projects Indicators Admin

Search | Details | Financial | Reporting | Program | Add New

Recipient Reports | Reporting Schedule

SITE MAP | HELP | LOGOUT

Progress Report Submission for Native Village of Selawik Project #161-05
Selawik: Native Village of Selawik Equipment Purchase

Reporting Period | Planning | Expenditures | Milestones | Narrative | Attachments | Review

Please provide a narrative summary of the project status and accomplishments to date, and address the following questions: Is the project on schedule, is the project on budget, and what actions are planned to addres any project problems.

Please limit the summary to 2000 characters, or attach a document if more space is needed (next step)

Up to 2000 characters. Current count: 0

Narrative Section. Please write in or attach to fax.

Correct? initial: [signature]
date: 9/6/05

From: 9074842001 Page: 5/9 Date: 9/9/2005 3:40:05 PM

SEP/06/2005/TUE 10:11 AM Denali Commission FAX No. 907-271-1415 P. 007

PROJECT DATABASE SYSTEM

(6)

Home Awards Projects Indicators Admin

Search Details Financial Reporting Program Add New

Recipient Reports | Reporting Schedule

SITE MAP | HELP | LOGOUT

Progress Report Submission for Native Village of Selawik Project #161-05
Selawik: Native Village of Selawik Equipment Purchase

Reporting Period Funding Expenditures Milestones Narrative Attachments Review

The attachments section is provided to upload additional documentation to the progress report. Examples of the types of attachments are:

- Photographs (before, during & after)
- Project Narrative Report
- Other related project information

Action Required : Note - All Denali Commission projects are required to submit photographic documentation
: Attach all applicable documents

Cindy -
I will email you Photographs before & after for the burnboxes.
Rawn

Please fax us attachments if you have them.

Add New Attachment

0 Attachments Found

Note - clicking next or using the above navigation panel will save this data.

Step 6 of 7 Back Next

User: jausel (Data Entry) *User Organization: Denali Commission*

DENALI COMMISSION

Correct?
initial: [illegible]
date: 9/6/05

SEP/06/2005/TUE 10:12 AM Denali Commission FAX No. 907-271-1415 P. 008
From: 9074842001 Page: 7/9 Date: 9/6/2005 3:40:06 PM

PROJECT DATABASE SYSTEM

7

Home Awards Projects Indicators Admin

Search Details Financial Reporting Program Add New

Recipient Reports | Reporting Schedule

SITE MAP | HELP | LOGOUT

Progress Report Submission for Native Village of Selawik Project #161-05
Selawik: Native Village of Selawik Equipment Purchase

Reporting Period Funding Expenditures Milestones Narrative Attachments Review

Expenditures missing for award 161-05
Other Expenditures missing

You must enter this information before submitting your report

Progress Report for 04/01/2005 - 06/30/2005

Printer Friendly Version

Click the arrow or heading to expand or collapse each section you would like to review

- Funding
- Expenditures
- Milestones
- Narrative
- Attachments

Step 7 of 7 Delete unsubmitted report Back

Everything written is correct?
initial: [illegible]
date: 9/6/05

HOME OF THE SELAWIK WOLVES

Native Village of Selawik
Selawik Environmental Program
59 Tundra Avenue
P.O. Box 59
Selawik, AK 99770

Raven Sheldon
Environmental Director
raven.sheldon@akuligaq.org
(907) 484-2006

Lorraine M. Ticket
Environmental Technician
lorraine.ticket@akuligaq.org
(907) 484-2005

To: Cindy Roberts

From: Raven Sheldon

Phone: 1-888-480-4321

Date: 9/9/05

Fax: 271-1415

Pages: 1 each 9 including Cover

Re: Paperwork for 161-05

Cc:

☐ Urgent ☐ Please Reply ☐ For Your Review ☐ Please Recycle

Message: Thanks for All your help Cindy!
I will forward Photo's of the bumboxes
once our email is back on.

Native Village of Selawik
P.O. Box 59
Selawik, Alaska 99770
(907) 484-2006 Ph
(907) 484-2001 Fax

September 9, 2005

Denali Commission
510 'L' Street, Suite 410
Anchorage, Alaska 99501

Re: 161-05 Narrative

Dear Cindy;

We continue to have network problems where in Selawik. I will give you an update on our grant.

Full activities are not complete. Funds for the grant are 100% spent. The 2 burn boxes from Tok Welding made it in to our village paid out to Tok Welding totaled 39,600.00, currently they are in a temporary location.

1500 super sacks from The Bag Connection totaling 21,975.00, these bags the port of Seattle, depending on "late scheduled" barge service to Selawik these will be able to make the schedule, if not they will spend the winter in Kotzebue.

Freight for both activities totaled 50,940.00. We did go with a 2004 quote, Northland did bill us for another 6,000.00, but did negotiate to where we were able to let them know that we went with a 2004 quote from their company, they did agree to go with what we have currently with our budget.

The Indian Health Service Grant will take care of the construction of the burn box pad, when that activity is ready we will build the gravel pad and then move the burn boxes to the site.

If you have any questions please feel free to call me at any time.

Sincerely,

Raven Sheldon
Environmental Director