Printed: 10/20/2005 14:10

Denali Commission
Project Database System

Printed By: Joey Ausel

Progress Report Submitted for Skagway, City of Project #0128-DC-2004-I15
Skagway: Comprehensive Regional Health Strategy

Award Number: 0128-DC-2004-I15 Performance Period: 10/01/2004 - 02/28/2006
Progress Report for 04/01/2004 - 06/30/2004
Submitted by Shaun Keef on 08/04/2004

▼Funding

1 Source Found

Funding Source	Amount
Total Denali Commission Funding:	**$100,000.00**
Total Project Funding:	**$100,000.00**

▼Expenditures

	Last Reported	To Date	Total Funding	Expended
Denali Commission Expenditures For Award 0128-DC-2004-I15	$0.00	$31,465.00	$100,000.00	31%
Other Project Funding Expenditures	$0.00	$0.00	$0.00	N/A
Total Expenditures	**$0.00**	**$31,465.00**	**$100,000.00**	**31%**

▼Milestones

1 Milestone Found

Milestone	Planned Start Date	Planned End Date	Actual Start Date	Actual End Date	Units	Total Cost At Completion
Planning/Design	09/01/2002	02/28/2006	09/01/2002		0	$0.00

▼Narrative

Michelle O'Leary informed us of the termination of the original Award #0067-DC-2002-I20 and the new Award #0128-DC-2004-I15 indicating the City of Skagway as recipient organization. With this change, the City of Skagway was required to enroll with the ASAP system. The City of Skagway completed the application for the ASAP Enrollment on-line with the US

Treasury on 07/29/2004. Communications with Livingston Slone for the final report of services performed has been requested and we have also forwarded Tom Livingston a copy of the Amendment No. 1 indicating a $3,000 cap for the completion of the final report. At this time, we have not recieved officieal award reflecting the City of Skagway. This report indicates a expenditure of $31,465.00 for work performed by Livingston Slone in September of 2002, but does not reflect the cost of formulating a final report. Upon receipt of the final report and official award, the new RFP will be developed by a combined Clinic Board Planning Committee and City of Skagway Committee.

▼Attachments

0 Attachments Found

PROJECT DATABASE SYSTEM

Home Awards Projects Indicators Admin

Search Details Financial Reporting Program Add New

Recipient Reports | Reporting Schedule

SITE MAP | HELP | LOGOUT

Recipient Reports for Skagway, City of Project #0128-DC-2004-I15
Skagway Comprehensive Regional Health Strategy

1 Upcoming Report Found

Report Type	Reporting Period	Due Date	
Progress Report	07/01/2005-09/30/2005	10/30/2005	Add New Report

5 Past Reports Found

Report Type	Report Period	Due Date	Submitted	Attachments
Progress Report	04/01/2005 - 06/30/2005	07/30/2005	09/09/2005	None
Progress Report	01/01/2005 - 03/31/2005	04/30/2005	09/09/2005	None
Progress Report	10/01/2004 - 12/31/2004	01/30/2005	09/09/2005	None
Progress Report	07/01/2004 - 09/30/2004	10/30/2004	09/09/2005	None
Progress Report	04/01/2004 - 06/30/2004	07/30/2004	08/04/2004	None

User: jausel (Data Entry) *User Organization: Denali Commission*

DENALI COMMISSION
510 'L' Street, Suite 410, Anchorage, Alaska 99501
907-271-1414 Fax 907-271-1415 Toll Free 888-480-4321
Contact System Administrator