April 28, 2006 equipment arrives in Minto. Testing to see if over burden is moveable. Results: Still slightly frozen.


Clearing and grubbing work - Spring 2006