Date: June 24, 2011

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type:	Amendment No. 2 to the Cooperative Project Agreement
Project No.:	AN 09-GL4
Project Location:	Chistochina, Alaska
Execution Date:	June 15, 2011

The individuals below were sent a copy of this document:

Larry Sinyon, Chairman of the Board, Mt. Sanford Tribal Consortium
Betty Sorenson, Denali Commission, Anchorage
Nancy Merriman, Denali Commission, Anchorage
Daniel H. Williams, DEHE, Anchorage
Bud Chard, DEHE, Anchorage
Jan Nofsinger, DEHE, Anchorage
Carolyn Hickey, DEHE, Anchorage
Lola Ferguson, DEHE, Anchorage
Heather Dongoski, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Christina Anderson
1-800-560-8637, extension 4061

LR: 09/19/07

Division of Environmental Health and Engineering

Amendment No. 2 to the Cooperative Project Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Mount Sanford Tribal Consortium in
The Chistochina, Alaska
Project No. AN 09-GL4
June 2011

AMENDMENT NO. 2
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
CHISTOCHINA, ALASKA

PROJECT NO. AN 09-GL4

To provide for this project, the ANTHC and the Tribe mutually agree to the terms and conditions contained in this Amendment.

PREPARED BY:

6 June 11
Date

Michael Chard, P.E.
Senior Health Facilities Engineer
DEHE, ANTHC

RECOMMENDED BY:

6 JUN 11
Date

Daniel H. Williams, P.E.
Senior Health Facilities Manager
DEHE, ANTHC

APPROVED BY:

06/07/11
Date

William C. Garrison for
Matthew Dixon, P.E.
Vice President of Operations
DEHE, ANTHC

APPROVED BY
MSTC:

06-15-11
Date

Chairman of the Board
Mount Sanford Tribal Consortium

AMENDMENT NO. 2
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
CHISTOCHINA, ALASKA

PROJECT NO. AN 09-GL4

TABLE OF CONTENTS

A. INTRODUCTION 1

B. RECOMMENDED CHANGES 1

B 1. Changes in Funding 1
B 2. Cost Estimate Table 2
B 3. Scope Changes 2

ATTACHMENTS

Environmental Review Memorandum

AMENDMENT NO. 2
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
CHISTOCHINA, ALASKA

PROJECT NO. AN 09-GL4

DATE OF AMENDMENT:
June 2011

A. INTRODUCTION

Throughout this Amendment, these entities are referred to as follows:

Cheesh-na Tribe	=	Tribe
Mount Sanford Tribal Consortium	=	MSTC
Alaska Native Tribal Health Consortium	=	ANTHC
Division of Environmental Health and Engineering	=	DEHE
Denali Commission	=	Commission

On October 6, 2009, the ANTHC and the MSTC executed a Cooperative Project Agreement (CPA) to complete design studies and construction planning for a new primary care facility in Chistochina, Alaska. No construction was performed under this project phase.

This project was originally funded with $419,720.00 via Denali Commission Financial Assistance Award Assistance Award 185-05, Amendment 10, dated April 2009.

The project has previously been amended as follows:

Amendment No. 1 to the CPA deobligated $44,917.16 from the Commission's contribution upon completion of the original project scope.

B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following changes are necessary:

B 1. Changes in Funding

The previous project documents provided funding as shown in the following table(s):

PROJECT NO. AN 09-GL4/CPA

Contributor	Fiscal Year	Description	Amount
Commission	Federal 2007	185-05, Amend 10	$ 419,720.00

PROJECT NO. AN 09-GL4 AMENDMENT NO. 1

Contributor	Fiscal Year	Description	Amount
Commission	Federal 2007	185-05, Amend 10	$ 374,802.84
TOTAL PROJECT FUNDING			$ 374,802.84

An additional $39,000 from MTSC FY11 will be added to the previous project funding amount of $374,802.84, bringing the total project funding amount to $413,802.84. This additional funding is being added to the project to provide for the updated scope detailed in Section B3.

PROJECT NO. AN 09-GL4 AMENDMENT NO. 2

Contributor	Fiscal Year	Description	Amount
Commission	Federal 2007	185-05, Amend 10	$ 374,802.84
MSTC	2011	Contribution	$ 39,000.00
TOTAL PROJECT FUNDING			$ 413,802.84

B 2. Cost Estimate Table

Amendment No. 1 provided funding as shown in the following cost estimate table:

Job Type	Scope of Work	Qty	Units	Unit Cost*	Extended Cost	Funding Source
						Commission
M-DS	Design	1	LS	$359,935.00	$359,935.00	$359,935.00
M-CB	Management fees	1	LS	$14,867.84	$14,867.84	$14,867.84
				Total	**$374,802.84**	**$374,802.84**

This amendment provides funding as shown in the following cost estimate table:

Job Type	Scope of Work	Qty	Units	Unit Cost*	Extended Cost	Funding Sources	
						Commission	MSTC
M-DS	Design	1	LS	$395,188.00	$395,188.00	$359,935.00	$35,253.00
M-CB	Management fees	1	LS	$18,614.84	$18,614.84	$14,867.84	$3,747.00
				Total	**$413,802.84**	**$374,802.84**	**$39,000.00**

Management fees include project-related expenses, e.g., salaries and travel.

B 3. Scope Changes

The original scope of work for this project was to complete the design document package and construction planning for a new primary care facility in Chistochina, Alaska. Additional professional services to design and permit civil utilities for the new clinic and administrative building are being added to the scope of work.

Alaska. Additional professional services to design and permit civil utilities for the new clinic and administrative building are being added to the scope of work.

The scope of work is changing because the civil utility design was originally funded and scheduled under another project. The civil utility design must be completed under this project in order to ensure the viability of the overall clinic project in Chistochinac because the other project will not move forward this season.

This document constitutes Amendment No. 2 to the CPA for health facility design at Chistochina, Alaska. All other sections of the original CPA and Amendment No. 1 remain in effect as agreed upon and executed.

ALASKA NATIVE TRIBAL HEALTH CONSORTIUM
Division of Environmental Health & Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508

MEMORANDUM

DATE: June 2011

FROM: CV Chris Vaught, Environmental Coordinator Supervisor

SUBJECT: Clinic Design - Chistochina, Alaska
Environmental Consideration
Amendment No. 2 to CPA, Project No. AN 09-GL4

TO: IHS NEPA Determination

Federal funding for this project requires an environmental review in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA). The Alaska Native Tribal Health Consortium (ANTHC) uses the Indian Health Service (IHS) environmental review procedures as outlined in the Environmental Review Manual, issued in January 2007. Current IHS policy (Federal Register, Vol. 58, No. 3, January 6, 1993, pp. 569-572) allows for categorical exclusion of actions and construction activity that do not have a significant impact on the environment.

The original scope of work for Project AN 09-GL4 was to complete the design studies and construction planning for a new primary care facility in Chistochina, Alaska. This Amendment changes the scope to include additional utility design activities.

The Denali Commission concurred with ANTHC's recommendation that Project No. AN 09-GL4 be categorically excluded from further National Environmental Policy Act (NEPA) review on September 23, 2009. This amendment adds utility design to the scope but does not add construction or ground disturbing activities, therefore the environmental impacts reviewed are within the scope of the original document and consistent with current regulations. No additional environmental review is necessary at this time.

The ANTHC will revisit this environmental review to determine if potential environmental concerns have been addressed if the scope of work changes.