Moisture and density retest on Kugrupaga St. approx sta. 50+25

Density and moisture testing in accordance with Adot&PF 203-3.05

Repairing water service line approx. sta. 9+25 on Agipuk Ave

Class C Borrow on Kugrupaga St. for construction of sub grade

Moisture and density testing on Kugrupaga St. approx sta. 52+60

Water and sewer service lines along storm sewer alignment on Agipuk Ave. approx. sta. 10+00