Date: September 29, 2008

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type:	Amendment No. 1 to the Cooperative Project Agreement
Project No.:	AN 07-GJ2
Project Location:	Pitka's Point, Alaska
Execution Date:	September 22, 2008

The individuals below were sent a copy of this document:

Ruth Riley, President, Native Village of Pitka's Point
Environmental Health Director, YKHC
Betty Sorenson, Denali Commission, Anchorage
Denali Daniels, Denali Commission, Anchorage
David Beveridge, DEHE, Anchorage
Rebecca Pollis, DEHE, Anchorage
Jan Nofsinger, DEHE, Anchorage
Carolyn Hickey, DEHE, Anchorage
Lola Ferguson, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Christina Anderson
1-800-560-8637, extension 4061

LR: 09/19/07

Division of Environmental Health and Engineering

Administrative Amendment No. 1 to the Cooperative Project Agreement

A Sanitation Facilities Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Village of Pitka's Point, Alaska
Project No. AN 07-GJ2
September 2008

ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
SANITATION FACILITIES IMPROVEMENTS
VILLAGE OF PITKA'S POINT, ALASKA

PROJECT NO. AN 07-GJ2

To update the record of this project, ANTHC identifies revised terms and conditions in this administrative amendment.

APPROVED BY: 9/22/08
Date

Matthew Dixon, P.E.
Director of Operations
DEHE, ANTHC

ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
SANITATION FACILITIES IMPROVEMENTS
VILLAGE OF PITKA'S POINT, ALASKA

PROJECT NO. AN 07-GJ2

TABLE OF CONTENTS

A. INTRODUCTION 1

B. RECOMMENDED CHANGES 1

B 1. Changes in Funding 1
B 2. Revised Cost Estimate Table 2

ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
SANITATION FACILITIES IMPROVEMENTS
VILLAGE OF PITKA'S POINT, ALASKA

PROJECT NO. AN 07-GJ2

DATE OF AMENDMENT:
September 2008

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Village of Pitka's Point	=	Village
Alaska Native Tribal Health Consortium	=	ANTHC
Division of Environmental Health and Engineering	=	DEHE
Denali Commission	=	Commission
State of Alaska, Village Safe Water	=	VSW

On June 11, 2008, ANTHC and the Village executed a Cooperative Project Agreement (CPA) for the provision of access roads to sanitation facilities.

B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following changes are necessary:

B 1. Changes in Funding

The cost estimate table in the original CPA added 15 percent to the Commission's total contribution for ANTHC support services charges, instead of taking 15 percent from the total. This administrative amendment corrects that error.

B 2. Revised Cost Estimate Table

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Source
						Denali FY07
M-IR	Construct roads	1,250	FT	$285	$355,693	$355,693
M-CB	Support Services Direct Charges				$62,769	$62,769
				Total Award	**$418,462**	**$418,462**

This document constitutes Administrative Amendment No. 1 to the CPA for sanitation facilities construction in Pitka's Point, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.