Alaska Energy Cost Reduction Program

Progress Report

Grantee:  Alaska Power Company (a/k/a Alaska Power and Telephone Company)

Project Name:  APC Skagway Line Extension Program

Grant # 2195137

Period of Report:  First Quarter Report 2005 (January 1 to March 31, 2005)

Project existing or potential problems: 

State Department of Transportation road improvements concluded during the winter. Ordering materials proceeds toward finishing the installation of 9,000 foot of underground section during the third quarter 2005. Tentative agreement has been reached with a trenching contractor.
Activities targeted for Next Reporting Period, Second Quarter 2005:

Receive and prepare materials for installation. Maintain and repair existing remote diesel generators feeding the residential and business community of Dyea.  Develop continuing maintenance records and performance data.

