
INSPECTION REPORT 
HAINES HEALTH CENTER PHASE V 
02/19/04  Inspector: Matt Christner       Contractor: Steppers Construction 
 
 
Weather 
 
Precipitation 

 
<1” 

 
Temperature 

 
+35°F 

 
 
Equipment Used On Site 
 
0 

 
Excavator 

 
0 

 
Dump Trucks 

 
0 

 
Roller/Compactor 

 
0 

 
Forklift 

 
 
Workers On Site 
 
0 

 
Sheet Rock Laborer 

 
1 

 
Sheet Metal 

 
1 

 
Electricians 

 
3 

 
Carpenter 

 
1 

 
Laborer 

 
1 

 
Plumber 

 
Construction Completed Since Last Inspection: 

Phase I Lower Level and New Addition: Substantially complete on January 23, 2004. 
 

Phase II: Asbestos Abatement completed. Demolition 50% complete. Interior framing 
50% complete. Electrical and Mechanical rough in has started.  

  
Construction Activity Observed On-Site:  

Phase II: Interior framing, walls and soffit at reception counter. Duct installation in attic. 
Selective demo and rough in of electrical. Selective demo of plumbing systems. 

 
Specific Points of Inspection: 
   
  Existing Roof framing; Subfloor; Demolition; Existing Electrical system.  

 
 

Deficiencies/Questions/Problems: 
 

Electrical:  
Existing data wiring is not Cat 5E. Called ISD and let them know that the walls 
were opened up and it would be a good time for them to pull new wires in areas 
where there was no new electrical work scheduled.    



  
 Mechanical:   

The contractor proposed a soffit across hall 112 to house new domestic water and 
heat lines so that they are not routed through the ceiling where it is more likely 
that freeze could occur. 

  
 Roof: 
  The roof trusses appear to require some attention at the joints. Architectural 

demolition may have removed walls intended to be bearing for the roof above. 
A/E firm is evaluating the structure and will provide alternatives which will 
require a Change Order Proposal. 

 
  Change order proposal required for new roof. EMT approved funding for this 

additional work. An application to Denali commission was also submitted. 
Existing flat roof over ER is leaking into new boiler room.  

  
 X-Ray: 
  The clinic administrator authorized changes regarding the xray door. It was 

requested that the door be left where it is. This will require additional work to fill 
in and finish South wall. Overall, the reduction of work should either offset the 
costs or provide a deductive amount.   

 
 Flooring:  
  Some locations where floor demo’d is damaged and will require replacement of 

the subfloor. Two locations near exam 120 and X-ray 140 will require transition 
strip to account for differing heights of the floor due to multiple layers of sheet 
vinyl in areas where the existing floor is scheduled to remain. 

        
Other Tasks:  Visited Klukwan with Joann Lott and Craig Moore (THRHA) regarding clinic 

remodel. 
 

 
Photo Log: See Attached 
 
 
 
Materials Stored 

 
Comments 

 
 

 
Site in good order. 

 
 

 
 

 
 
Signature ___________________________________________ Date ___________________ 
 



 
 
  

 
 



 
 
 

 


