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Alaska Energy Cost Reduction Program

Progress Report

Grantee:  Alaska Power Company (a/k/a Alaska Power and Telephone Company)

Project Name:  APC Mergers and Consolidation Project, Prince of Wales Island 
(POW Upgrades)

Grant # 0073-DC-2002-I26

Period of Report: July 1, 2004 through September 30, 2004

Project activities completed:  

The Kasaan Switchgear upgrade was completed in 2002

The removal of abandoned TV cable in Klawock was completed in 2002

The insulation of the power plant building in Kasaan has been completed in 2002

Completed installing Raptor protection on Harbor View Drive in 2002

The Klawock Over Current Protection (OCP) was completed and implemented in 2003

Replacement of undersized poles from Klawock to the POW Hatchery was completed in March of 2003.

Three phase power extensions to three customers were completed in 2002

Right-or-way issues were resolved and the re-route of Anchorage Ave was completed March 2004

Replacement of deteriorated poles in Klawock was completed in March 2004

Replacement of the existing 480-volt overhead distribution circuit

Replacement of primary underground service to USFS including installation of a new 225-kVa Transformer

Project existing or potential problems: 

None

Activities targeted for Next Reporting Period, Fourth Quarter 2004: 

Design of the 480-volt breakers with 4.16 kV OCR replacements continues.  

Removal of abandoned TV cable and NESC violations In Thorne Bay will be worked on in 2004 as time allows. Completion scheduled for November 2004.

