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 Denali Training Fund 
Quarterly Progress Report
Funds for this project are provided by the USDOL and the Denali Commission and managed, 
in partnership, by the Alaska Department of Labor and Workforce Development.
	Name of Organization: Alaska Works Partnership for ANTHC

	Name of Project: Denali Training Fund; ANTHC, Construction Occupational  

                              Safety and Health Certification
Reporting Period: 4th Quarter Fiscal Year 2008 (Submitted July 15, 2008) 

	Contact Person: Mike Andrews

	Contact Number: 907.569.4714     Email Address: mike.andrews@alaskaworks.org

	Expenditures to date: 


Certification:  I certify that the information in this report is current, correct and true and in accordance with the terms and conditions of the agreement.

Signed by: Mike Andrews 
Dated : July 18, 2008___________________
1. In a few sentences, please describe the scope of your project: 
Alaska Works Partnership provided construction trades training to participants recruited by ANTHC for select projects. This enhanced the skills of workers for local hire projects. AWP scheduled 3 trainings each season (November – June) for 20 participants each. ANTHC selected the participants and the villages served, while AWP made all arrangements and delivered the training.
2. Project Activities for this Reporting Period:

Describe the grant activities that happened during this report period. Include planning, advertisement and/or training performance that occurred this quarter?  List any accomplishments achieved. (Attach advertisements if applicable)
AWP provided logistics and training for a carpentry and plumbing class that was held in Galena. The Galena training center was able to provide the necessary classrooms, shops, dormitories, and kitchen for this training. ANTHC recruited participants from Kaltag and Hughes for work scheduled this summer. There were 11 recruits from Kaltag and 9 recruits from Hughes. One recruit from Kaltag failed to show and was replaced by a participant from Galena. The group was split into two classes with half receiving carpentry training and half receiving plumbing training. All students received OSHA 10 certification.
3. Scheduled Project Activities/Important Dates for next quarter:

Describe your planned activities and training for next few months. Please include important dates like graduation, site visits, travel, job fairs, etc. 

We will do inventory and storage of training tools and materials. There will be a review of participant files for reports and case management. There was evaluation of the past season’s training.

4. a. How many are in your training program during this reporting period? 
          Twenty-one were recruited, fifteen completed training. One participant failed to attend,  

            five were dismissed for cause before completing training.  Four who were terminated      

            received OSHA 10 certification.  

    b. How many people have been trained and/or certified to date from this grant?

         Forty-five were brought in to training.  Thirty-nine completed training and received 
          certifications. Four students received only OSHA 10 certification and did not complete  

          training. One student was dropped for cause without attending training. 

            (Please complete form below.) 
5. Please complete the list by putting the community to which each individual trained is from, the type of training and certification, the graduation date and who will employ them upon completion of training.  
	Community where trainee lives
	Type of  Training/Service
	Type of Certification  to be earned/earned

	Dates of training
	Graduation Date 
	Employment commitment after training is complete

	
	
	
	
	
	

	Frank Sharclane

Hoonah

	Plumb
	Completion
OSHA 10

FA/CPR
	1/21/08 to
2/1/08
	2/1/08
	Village of Hoonah

	Tyler Spud
Klukwan


	Plumb
	Completion
OSHA 10

FA/CPR
	1/21/08 to
2/1/08
	2/1/08
	Village of Klukwan

	David Marvin
Hoonah
	Plumb
	Completion
OSHA 10

FA/CPR
	1/21/08 to 2/1/08
	2/1/08
	Village of Hoonah

	Josh Dybdahl
Hoonah
	Plumb
	Completion
OSHA 10

FA/CPR
	1/21/08 to
2/1/08
	2/1/08
	Village of Hoonah

	Rodney Knagin
Port Lions
	Plumb
	Completion
OSHA 10

FA/CPR
	1/21/08 to
2/1/08
	2.1/08
	Village of Port Lions

	Nelson Anaver
Kwigillingok
	Carp
	Completion
OSHA 10
	3/25/08 to
4/4/08
	4/4/08
	Village of Kwigillingok

	Lyle Lewis
Kwigillingok
	Carp
	Completion
OSHA 10
	3/25/08 to
4/4/08
	4/4/08
	Village of Kwigillingok

	Ephraim Andrew
Kwigillingok
	Carp
	Completion
OSHA 10
	3/25/08 to
4/4/08
	4/4/08
	Village of Kwigillingok

	Ryan Andrew
Kwigillingok
	Carp
	Completion
OSHA 10
	3/25/08 to
4/4/08
	4/4/08
	Village of Kwigillingok

	Patrick Andrew
Kwigillingok
	Carp
	Completion
OSHA 10
	3/25/08 to
4/4/08
	4/4/08
	Village of Kwigillingok

	Greg Lake
Akiak
	Carp
	Completion
OSHA 10
	3/25/08 to
4/4/08
	4/4/08
	Village of Akiak

	Frank Nicolia
Akiak
	Carp
	Completion
OSHA 10
	3/25/08 to
4/4/08
	4/4/08
	Village of Akiak

	David Gilila Jr.
Akiak
	Carp
	Completion
OSHA 10
	3/25/08 to
4/4/08
	4/4/08
	Village of Akiak

	Ignatius Tyson
Akiak
	Carp
	Completion
OSHA 10


	3/25/08 to
4/4/08
	4/4/08
	Village of Akiak

	Jonathan Kinya
Akiak
	Carp
	Completion
OSHA 10
	3/25/08 to 
4/4/08
	4/4/08
	Village of Akiak

	Benjamin Daniel
Kwigillingok
	Plumb
	Completion
OSHA 10
	3/25/08 to
4/4/08
	4/4/08
	Village of Kwigillingok

	David Beaver
Kwigillingok
	Plumb
	Completion
OSHA 10
	3/25/08 to
4/4/08
	4/4/08

	Village of Kwigillingok

	John Darryl
Kwigillingok
	Plumb
	Completion
OSHA 10
	3/25/08 to 
4/4/08
	4/4/08
	Village of Kwigillingok

	Peter Charles

Akiak
	Plumb
	Completion

OSHA 10
	3/25/08 to

4/4/08
	4/4/08
	Village of Akiak

	James Albrite

Akiak
	Plumb
	Completion

OSHA 10
	3/25/08 to

4/4/08
	4/4/08
	Village of Akiak



	Bruce Williams
Akiak
	Plumb
	Completion
OSHA 10
	3/25/08 to
4/4/08
	4/4/08
	Village of Akiak

	John Carter

Kwigillingok
	Plumb 
	Completion

OSHA 10
	3/25/08 to

4/4/08
	4/4/08
	Village of Kwigillingok

	Jamey Gilila

Akiak
	Plumb
	Completion OSHA 10
	3/25/08 to

4/4/08
	4/4/08
	Village of Akiak

	Fred Alexie Jr.

Kaltag
	Carp
	Completion

OSHA 10
	5/50/08 to

5/28/08
	5/28/08
	Village of Kaltag

	Cassandra Chappell

Hughes
	Carp
	Completion

OSHA 10
	5/20/08 to

5/28/08
	5/28/08
	Village of Hughes

	Arnold Madros
Kaltag
	Carp
	Completion
OSHA 10
	5/20/08 to
5/28/08
	5/28/08
	Village of Kaltag

	Kevin McGinty

Kaltag


	Carp
	Completion

OSHA 10
	5/20/08 to

5/28/08
	5/28/08
	Village of Kaltag

	Jeremy Semaken

Kaltag
	Carp
	Completion

OSHA 10
	5/20/08 to

5/28/08
	5/28/08
	Village of Kaltag

	William Solomon III

Kaltag
	Carp
	Completion

OSHA 10
	5/20/08 to

5/28/08
	5/28/08
	Village of Kaltag

	Archie Beetus

Hughes
	Carp
	OSHA 10
	5/20/08 to
5/28/08
	5/28/08
	Village of Hughes

	Jeremy Edwards

Hughes
	Carp
	OSHA 10
	5/20/08 to

5/28/08
	5/28/08
	Village of Hughes

	Jack Nicholi

Kaltag
	Carp
	OSHA 10
	5/20/08 to

5/28/08
	5/28/08
	Village of Kaltag

	Patricia Oldman

Hughes
	Carp
	OSHA 10
	5/20/08 to

5/28/08
	5/28/08
	Village of Hughes

	Alfred Attla Jr.

Hughes
	Plumb
	Completion

OSHA 10
	5/20/08 to

5/28/08
	5/28/08
	Village of Hughes

	Glenda Demoski

Hughes
	Plumb
	Completion

OSHA 10
	5/20/08 to

5/28/08
	5/28/08
	Village of Hughes

	Jesse Joseph

Galena
	Plumb
	Completion

OSHA 10
	5/20/08 to

5/28/08
	5/28/08
	Village of Galena

	John Madros Jr.

Kaltag
	Plumb
	Completion

OSHA 10
	5/20/08 to

5/28/08
	5/28/08
	Village of Kaltag

	Bradley McGinity

Kaltag
	Plumb
	Completion

OSHA 10
	5/20/08 to

5/28/08
	5/28/08
	Village of Kaltag

	Curtis Nicholi
Kaltag


	Plumb
	Completion
OSHA 10
	5/20/08 to
5/28/08
	5/28/08
	Village of Kaltag

	Peter Nicholia Jr.

Hughes
	Plumb
	Completion

OSHA 10
	5/20/08 to

5/28/08
	5/28/08
	Village of Hughes

	Bryan Sam

Hughes
	Plumb
	Completion

OSHA 10
	5/20/08 to

5/28/08
	5/28/08
	Village of Hughes

	Edward Walton

Kaltag
	Plumb
	Completion

OSHA 10
	5/20/08 to

5/28/08
	5/28/08
	Village of Kaltag

	John Cole

Hughes
	Drop
	
	5/20/08
	
	


Please copy and use another sheet if you need more spaces.

6. Please identify any problems or changes in your training project that will affect the budget, scope or timeline of the project. 
Is your training on schedule? What are the reasons for any difficulties or delays? Are you over budget/under budget? Have you had to change the initial scope? 
We will not reach our target number of participants because only 5 were recruited by ANTHC for the first training.

Please provide an explanation to this change and your resolution to the variance.
We were unable to schedule additional trainings due to a full schedule and the onset of the summer work season.   
7. How are you or will you be evaluating the individuals being trained to ensure competency, skill level and understanding? (Testing, assessment, etc)
Students are given written exercises and tests to establish their ability to use a tape measure and perform calculations necessary for carpentry and plumbing. They must execute a series of progressively complex hands-on exercises incorporating a variety of tools and materials.
8.  Please identify areas that we can assist you in the future.
We may need assistance in getting the villages to hire the people they have selected in collaboration with ANTHC to be trained for their Force Account Projects. 
