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	NAME OF ORGANIZATION:
	STG, Inc.

	NAME OF PROJECT:
	Welder Training

	REPORT PERIOD:
	06/30/07 – 09/30/07


PROJECT ACTIVITIES AND ACCOMPLISHMENTS:

Briefly describe the grant activities undertaken during the period and any accomplishments achieved.
 

STG, Inc. completed the welding training program the first week of July 2007.  Eleven trainees from Chevak and Nightmute completed the intense training and received anywhere from one to six of the required welding certifications for structural welding and bulk fuel tank construction. Five trainees, three from Chevak and two from Nightmute completed all six required certifications in the Shielded Metal Arc Welding process.  The remaining six trainees completed at least one or more of the certifications.  

All trainees returned to their respective villages after completion and certification cards were mailed to them.  

STG, Inc. has not hired any trainees yet as funding for Chevak Bulk Fuel Storage has not been secured.  It is anticipated that this project will begin in 2008.

Alaska Works has contacted Brian Walsh for recommendation of potential candidates for a three week training program in Fairbanks.  The training will be a pipeline training project that is sponsored by the Operating Engineers, Laborers and Plumbers and Steamfitters.  It was recommended that three trainees from Chevak and one from Nightmute will be interviewed for the project.  The training will start on October 21, 2007.

PLANNED ACTIVITIES FOR NEXT REPORTING PERIOD:
Describe the grant activities you expect to complete during the next month.
n/a
PROBLEMS, DELAYS OR CONCERNS EXPERIENCED:
Are the grant activities progressing as planned? If not, what is the cause? Identify if there are any areas the Alaska Workforce Investment Office can provide assistance.
n/a
POSSIBLE PROBLEM RESOLUTIONS ANDTIMEFRAMES:
For any problems identified, describe how you will resolve them and how long it will take.

n/a
Certification:  I certify that the above information is true and correct and in accordance with the terms and conditions of the agreement.

Brian K. Walsh, Training Director






10/15/07
Name and Title




Signature


Date

*Please send via e-mail to carol_schumacher@labor.state.ak.us and mail the original hard copy as per the grant agreement.
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