INSPECTION REPORT
SEARHC Juneau Renovation Project
DATE: August 10, 2004




INSPECTOR: Matt Christner


CONTRACTOR: North Pacific Erectors
	WEATHER

	WIND
	 0  mph

	PRECIPITATION
	clear

	TEMPERATURE
	65F


	EQUIPMENT IN USE ON SITE

	1
	Forklift
	
	

	
	
	
	


	WORKERS ON SITE

	0
	Electrician
	1
	Plumber (1 hour)

	0
	Sheet Metal
	0
	Laborer

	2
	Carpenter
	1
	Superintendent

	
	
	
	


CONSTRUCTION ACTIVITY AT TIME OF INSPECTION:
CIVIL / SITEWORK:




None

DEMOLITION:
Selective demo only to accommodate install of new framing. 
FRAMING:

Framing begun on core area around WIC bathrooms and new electrical room. Approximately 20% complete. Dimensions checked for ADA in areas completed. Dimensions for walls were pulled from existing exterior walls. No major dimension bust discovered.  Rooms 128, 131, 130, 129, 144, 141, 138(partial), 139(partial), 137, 140, 127, 143 framed.
Steel columns will require wraps as they don’t quite line up as shown on plans. (2” off). 

Joann on site to review framing. Location of existing 12” crawlspace duct not located on plans. She will issue a clarification and show new location and duct chase on both levels. 

Plumber stopped in to review demo requirements for second level. Will shutoff H2O and cut in some valves.
SPECIFIC POINTS OF INSPECTION:
DEFICIENCIES/QUESTIONS/PROBLEMS:

SUMMARY OF DISCUSSIONS/DIRECTIONS GIVEN TO CONTRACTOR:
Reviewed COP for the Stairway structural revision. Confirmed with supervisor his understanding of what was expected.

Discussed wall heights with contractor. Framing has been patched in around existing pipes and ducts and not consistently tied in together. I suggested a double top plated 8’+ wall for additional rigidity and then continue wall with short pony wall up to underside of floor trusses above.

Reviewed upper level demo plan. Provided signs to close the restrooms as required for Mechanical demo. Instructed contractor to build walls at dental waiting and in ISD communications room to protect equipment. Demo to begin 8/31/04 at 4pm. Demo to occur 4pm-12pm until complete.
Reviewed framing requirements for floor to ceiling walls with 2’x2’  air opening above ceiling wrapped in gyp in plenum areas. Re-iterated requirement to patch all penetrations with gyp and mud and tape in plenum areas.

Called Doug Courtney and discussed exterior wall demo. Their intent was to patch gyp board where needed to install new electrical and data. He will review the possibility of removing all gyp to simplify their install and for their benefit.

Talked to Scott at Sound Elec regarding the ACS conduit and confirmed the expectation previously coordinated regarding the install date of 9/13/04. He confirmed this was on his schedule to complete but does not have material yet. I will check back with him next week.

Doorway into conference room storage not as shown on plans. JYL will produce a sketch clarification for the location of the door as it exists and show the casework mirror imaged so it will all fit. One door will have a reversed swing.

OTHER TASKS PERFORMED:
Talked with Bob Cita and Larry Tong of ACS regarding phone line switch. Confirmed schedule for 9/15/04.

Reviewed material choices and colors for Klukwan with Pua at THRHA.
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