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Wood Energy Program 
Progress Report 

 
 
Grantee:  City of Craig 
 
Project Name:  Craig Biomass District Heating 
 
Grant  #:  2195233 
 
Period of Report:  August 11 - October 17, 2007 
 
Project Activities Completed: 
Framing of the boiler building is complete.  The concrete floor inside the building, on 
both the boiler room side and the chip bin side is poured and finished.  The half-pipe air 
troughs were welded in place and permanently set in the concrete floor.  Wall insulation 
and sheetrock are approximately 50 percent complete.  The insulation and sheet rock 
work will be complete prior to 10/31/07. 
 
The boiler portion of the combustion system is reported to be on-island.  The hot water 
supply/return lines are also reported to be at the freight forwarder’s freight yard in Thorne 
Bay and awaiting transport to Craig. 
 
Backfill continues around the east and north side of the buildings. 
 
Project photos are attached. 
   
Existing or Potential Problems: 
Progress continues to be slow in receiving submittal information from project vendors.  
Work on the mechanical system is lagging behind the anticipated schedule.  The project 
manager is in touch daily with the mechanical contractor regarding mechanical 
improvements necessary to allow installation of the boiler and gasifier. 
 
Project design staff discovered a conflict between the cyclonic separator and the 
mezzanine floor that supports the chip drying air handler.  The design team met on 
10/17/07 and developed a solution to the conflict that includes relocating the cyclone and 
at least two of the project hot water pumps within the mechanical room. 
 
 
Activities Targeted for Next Reporting Period: 
Installation of the chip drying air handling unit; placement of the boiler and gasifier; 
burial of the Upinor-brand hot water supply and return line; installation of three heat 
exchangers in the project mechanical rooms at the school and aquatic center; installation 
of the chip bin moving floor wedges; complete installation of insulation and sheet rock. 
 
Start up of the project is still set for January 2008. 
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View of building front, looking NW -  October 2007 
 

 
View north face of building - October 2007 
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View of chip bin floor with live floor aparatus - October 2007 
 

 
View live floor apparatus over air drying troughs - October 2007 
 


