Alaska Energy Cost Reduction Program
Progress Report

Grantee:  Whitestone Community Association

Project Name:  Whitestone Transmission Energy Cost Reduction

Grant # 2195270

Period of Report: March 16, 2008 to April 19, 2008
Project Activities Completed:

1)
Installation of power plant heating system continues.

2)
Cable assembly tools arrive so installation of #2 prime mover can be installed.

3)
Power plant air cooling system going through final review.

4)
Dragline made ready for bailing pit run for project.

5)
Whitestone power easement clearing near completion.

Existing or Potential Problems:

1)
Snow is melting fast so WCA is trying to beat the clock to finish Power easement clearing.  DNR does not permit clearing the easement without snow on the root mat.  

Activities Targeted for Next Reporting Period:

1)
With the break in the weather the connex work area for the fuel storage area

will be set up.

2)
Installation of #2 prime mover

3)
Power easement on the Whitestone side completed

4)
Survey of power plant building and fuel storage area completed

