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Alicia Roberts Medical Clinic
37d 10NOV03 A 02MAR05

1000 Bonds / Insurance 0 10NOV03 A
1120 Notice to Proceed 0 12NOV03 A
1010 General Contractor Mobilizatoin 0 17NOV03 A 23NOV03 A
1040 Submittals 0 17NOV03 A 25JAN05
1020 Electrical Mobilization 0 14DEC03 A 05JAN04 A
1030 Mechanical Mobilization 0 01MAR04 A 05MAR04 A
1740 Generator Procurment 0 26APR04 A 25AUG04 A
1750 Generator Installatin 0 25AUG04 A 15SEP04 A
1110 Misc Metals 0 06SEP04 A 12SEP04 A
1310 Site Grading / Paving / Sidwalks 0 06SEP04 A 12SEP04 A
1340 Wall and Corner Guards 0 11OCT04 A 11OCT04 A
1790 Punch List 21d 25JAN05 14FEB05
1350 Signs 3d 05FEB05 07FEB05
Phase 1 - Addition / Renovation

3d 01DEC03 A 27JAN05

1050 Excavation and Backfil 0 01DEC03 A 19JUL04 A
1480 Selective Demo 0 01DEC03 A 12JAN04 A
1060 Concrete Foundations 0 20JAN04 A 12APR04 A
1100 Framing 0 20FEB04 A 14JUL04 A
1070 Concrete Slabs 0 26FEB04 A 28APR04 A
1090 Structural Steel 0 01MAR04 A 15MAR04 A
1160 Bituminous Damproofing 0 03MAR04 A 12MAR04 A
1420 Mechanical Rough In 0 21MAR04 A 02AUG04 A
1440 Electrical Rough In 0 21MAR04 A 02AUG04 A
1140 Siding and Trim 0 13JUN04 A 23JUL04 A
1170 Insulation and Vapor Barrier 0 14JUN04 A 08JUL04 A
1270 Hang GWB Phase 1 0 05JUL04 A 16AUG04 A
1460 Sprinkler Rough In 0 12JUL04 A 31JUL04 A
1770 Aluminum Windows 0 12JUL04 A 16JUL04 A
1250 Alluminum Store Fronts 0 27JUL04 A 02AUG04 A
1190 Metal Roofing 0 09AUG04 A 13SEP04 A
1280 Tape and Paint GWB Phase 1 0 16AUG04 A 27AUG04 A
1150 Interior Architectural Woodwork Phase 1 0 27AUG04 A 24SEP04 A
1290 Acoustical Ceilings Phase 1 0 27AUG04 A 01OCT04 A
1450 Electrical Finish 0 27AUG04 A 01DEC04 A
1430 Mechaincal Finish 0 01SEP04 A 15OCT04 A
1300 Floor Coverings Phase 1 0 06SEP04 A 18OCT04 A
1370 Fire Extinguishers Cabinets 0 06SEP04 A 11OCT04 A
1200 Sheetmetal Flashing and Trim 0 13SEP04 A 17SEP04 A
1220 Doors and Hardware Phase 1 0 15SEP04 A 15OCT04 A
1400 Window Treatment 0 20SEP04 A 30SEP04 A
1470 Sprinkler Finish 0 20SEP04 A 08OCT04 A
1380 Toilet and Bath Accessories 0 01OCT04 A 08OCT04 A
1360 Metal Lockers 3d 25JAN05 27JAN05
1780 Phase 1 Complete 0 27JAN05

Phase 2 - Renovation
11d 30OCT04 A 07FEB05

1180 Selective Demo Phase 2 0 30OCT04 A 03NOV04 A
1130 Framing Phase 2 0 14NOV04 A 06DEC04 A

Submittals

Generator Procurment
Generator Installatin

Misc Metals
Site Grading / Paving / Sidwalks

Wall and Corner Guards
Punch List

Signs

Excavation and Backfil

Framing

Mechanical Rough In
Electrical Rough In

Siding and Trim
Insulation and Vapor Barrier

Hang GWB Phase 1
Sprinkler Rough In

Aluminum Windows
Alluminum Store Fronts

Metal Roofing
Tape and Paint GWB Phase 1

Interior Architectural Woodwork Phase 1
Acoustical Ceilings Phase 1

Electrical Finish
Mechaincal Finish

Floor Coverings Phase 1
Fire Extinguishers Cabinets

Sheetmetal Flashing and Trim
Doors and Hardware Phase 1

Window Treatment
Sprinkler Finish
Toilet and Bath Accessories

Metal Lockers
Phase 1 Complete

Selective Demo Phase 2
Framing Phase 2
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1940 Mold Abatement 0 15NOV04 A 21NOV04 A
1900 Mechanical Rough In 0 29NOV04 A 10DEC04 A
1920 Electrical Rough In 0 29NOV04 A 24DEC04 A
1610 Hang GWB Phase 2 0 13DEC04 A 14JAN05 A
1530 Interior Architectural Woodwork Phase 2 7d 01JAN05 A 03FEB05
1640 Floor Coverings Phase 2 7d 10JAN05 A 03FEB05
1650 Acoustical Ceilings Phase 2 4d 26JAN05 A 31JAN05
1600 Tape and Paint GWB Phase 2 8d 28JAN05 A 04FEB05
1930 Electrical Finish 6d 01FEB05 06FEB05
1500 Doors and Hardware Phase 2 3d 05FEB05 07FEB05
1910 Mechaincal Finish 2d 05FEB05 06FEB05
1960 Phase 2 Complete 0 06FEB05

Phase 3 - Renovation
24d 07FEB05 02MAR05

1980 Selective Demo Phase 3 3d 07FEB05 09FEB05
1990 Electrical Rought In 7d 10FEB05 16FEB05
2000 Mechanical Rough In 7d 10FEB05 16FEB05
2010 Hang GWB 2d 17FEB05 18FEB05
2020 Tape and Paint GWB 7d 19FEB05 25FEB05
2030 Acoustical Ceiling 1d 26FEB05 26FEB05
2060 Floor Covering 3d 26FEB05 28FEB05
2070 Casework 5d 26FEB05 02MAR05
2040 Electrical Finish 3d 27FEB05 01MAR05
2050 Mechanical Finish 3d 27FEB05 01MAR05
2090 Phase 3 Complete 0 01MAR05
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Mechanical Rough In

Electrical Rough In
Hang GWB Phase 2

Interior Architectural Woodwork Phase 2
Floor Coverings Phase 2

Acoustical Ceilings Phase 2
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Electrical Finish
Doors and Hardware Phase 2
Mechaincal Finish
Phase 2 Complete
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