Narrative
The project was funded by the Denali Commission and the State of Alaska.  The Total Denali Commission Funding was $1,500,000, the Total State of Alaska (Other) Funding was $2,000,000, and the Total Project Funding was $3,500,000.  All project funding from all sources has been 100% expended.

The expenditure of Denali Commission funds included two phases of work under public construction contracts.  The public construction contracts are all inclusive of freight, labor, and materials and there is no identifiable breakdown for those items.  A breakdown similar to those requested in the Project Expenditure Summary is listed below.
The Phase I construction contract included all materials, equipment, and labor to renovate approximately 5,340 square foot on the fourth floor of the TVC Center, 604 Barnette.  Renovation included hazardous materials abatement, demolition of interior features, building new interior walls, and installation of floor coverings, cabinets, ceilings, lighting, ventilation ductwork and piping.  The project included providing and installing dental equipment.  The renovated space houses a fully equipped dental lab, a teaching classroom, a health aid training lab and offices.
Phase I Expenditure summary:
Design



$
  77,754

Construction


$
550,295

UAF Facilities
 Services
$
56,546

Equipment (Dental)

$
228,510

Management Costs

$
86895
Total Expenditure Phase I
$
1,000,000
The Phase 2 construction contract included all materials, equipment, and labor to renovate approximately 3,100 square foot on the fourth floor of the TVC Center, 604 Barnette.  Renovation included hazardous materials abatement, demolition of interior features, building new interior walls, and installation of floor coverings, a surgical sink, cabinets, ceilings, lighting, ventilation ductwork and piping.  The renovated space houses a computer classroom, a general classroom, a nursing lab and storage, along with access corridors.

Phase 2 Expenditure Summary:

Design



$
  71,164
Construction


$
338,717
UAF Facilities


$
32776
Management Costs

$
57343
Total Expenditure Phase 2
$
   500,000
The project is 100% complete and all funds from all sources have been expended.

