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Interior Community Health Center

Primary Care Facility Project

Project Number 0055-DC-2002-18

Report Number 23
October 1 – December 31, 2007
A. Quarterly Report (Narrative and Financial Summary)

1. Summary of project status and accomplishments to date.

In the quarter ended December 31, 2007 Interior Community Health Center (ICHC) installed and prepared to go live on its GE Centricity Practice Management and Electronic Health Record (PM & EHR) and Dentrix Enterprise System on January 2, 2008.   

Work on the donor tile wall continued.  Due to the costs associated with PM & EHR, the system back-up generator and digital radiology were not purchased.  
a. Is project on schedule?

The facility is complete.  The PM & EHR is substantially complete.
b. Is project on budget?

Yes, all the project funds have been drawn.

c. What actions are planned to address any project problems.

There are no problems with the project.

2. Project Financial Status Report

a. The total project budget was submitted via financial forms in the Denali Commission’s Web-based reporting system.

b. The project schedule with milestone dates for design and construction was submitted via financial forms in the Denali Commission’s Web-based reporting system.

c. The total amount of Denali Commission funds committed to the project was submitted via financial forms in the Denali Commission’s Web-based reporting system.

d. The total project expenditures as of the end of the most recent quarter was submitted via financial forms in the Denali Commission’s Web-based reporting system.

e. The total expenditure of Denali Commission funds for the project as of the end of the most recent quarter was submitted via financial forms in the Denali Commission’s Web-based reporting system.

f. The percentage of expenditures to the total budget was submitted via financial forms in the Denali Commission’s Web-based reporting system.

g. A project performance analysis on project line items, as defined by the ICHC, showing budget costs compared to actual expenditures and obligation to date versus work performed to date (for each line item) was submitted via financial forms in the Denali Commission’s Web-based reporting system.

B. Final Financial Status Report (Standard Form 269)
The most recent FSR Report through December 31, 2007 with original signatures was submitted.
C. Labor Type, Residence and Wage Report

This requirement was rescinded effective July 1, 2007.
D. Photographic Documentation of Progress
Documentation of construction was submitted and this phase is complete.
E. Percentage of Total Funds from the Commission and Other Sources Received/used for Planning, Design and Construction of Infrastructure Facilities, and/or Economic Development Projects.

Not Applicable

