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JENSEN YORBA LOTT, Inc.
DESIGN SERVICES PROPOSAL

PROJECT SCHEDULE

Project:

;8CT 52583959 # 4./ 4

REVISE PLAN:
NOTICE TO PROCEED 14-Jan-04
PRELIMINARY MEETING 16-Jan-04
PLAN REVISIONS 18-Jan-04
OWNER REVIEW /PLAN CONFIRMATION' 26-Jan-04
CONSTRUCTION DOCUMENTS:
REVISE CONSTRUCTION DOCUMENTS 28-Jan-04
PREPARE COST ESTIMATE 23-Feb-04
95% OWNER REVIEW 09-Mar-04
FINAL DOCUMENTS 24-Mar-04
BIDDING AND NEGOTIATIONS:
PRINT DOCUMENTS O07-Apr-04
ADVERTISTE FOR CONSTRUCTION BIDS 09-Apr-04
OPEN BIDS 10-May-04
NOTICE OF INTENT TO AWARD CONTRACT 12-May-04
AWARD CONTRACT 20-May-04

- CONSTRUCTION CONTRACT ADMINISTRATION:
NOTICE TO PROCEED WITH CONSTRUCTI(C 22-May-04

SUBSTANTIAL COMPLETION 19-Nov-04
" FINAL COMPLETION 04-Dec-04
Fearenorevision.xls-Sched 1

1 15-Jan-04

1 17-Jan-04
7 25-Jan-04
1 27-Jan-04
25 22-Feb-04
14 08-Mar-04
14 23-Mar-04
14 07-Apr-04
1 08-Apr-04
30 09-May-04
1 11-May-04
7 19-May-04

1 21-May-04
180 18-Nov-04
14 03-Dec-04
0 04-Dec-04
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