KALTAG HEAT RECOVERY PROJECT STATUS – DECEMBER 2003

 
The Heat Recovery portion of the project has incurred delays due to design issues.  Design of the heat recovery module was revised on two occasions before the contract to construct the module was awarded in early July.

 

CM Completed Work
        Pipelines are complete and tested from the module location to the Kaltag school.

        The heat recovery module has been built and is currently awaiting inspection at Precision Power in Anchorage, AK.

 

 

Work to Be Completed
        The engineer has indicated that some bends on the expansion loop over the southwest dike of the existing AVEC tank farm could be removed to lower the pipeline to make it more stable.

        The heat recovery module needs to be delivered to the site and installed on its foundation.  Piping to the AVEC power module needs to be installed.

        Electrical power and grounding are yet to be installed.

        Pipelines from the module to the school need to be flushed.

        The system needs to be charge with polypropylene glycol.

        The system requires testing and operational startup.

        Security fencing around the heat recovery module needs to be erected.

        Connections to the existing school lines are yet to be completed.

        As-Built Survey

        O & M Manual

        Operator Training

 

 

