Kaltag Bulk Fuel Status Report – December 2003

 

Current Status

 
            The CM portion of the project is currently on winter shut down.  Status of the project is summarized as follows:

 

Completed Work

· The tank farm is substantially complete and capable of receiving and storing fuel.  All lines have been air tested to 125 psi, with all joints checked with soap solution. 

· The connection to the marine cargo line is finished, with exception of one item to be completed in the spring of 2004. 

· The security fencing is complete. 

· All required signage is in place. 

· The site access road is done.  Some minor maintenance may be required after breakup in the spring of 2004. 

· All disturbed areas requiring reclamation have been fertilized and seeded. 

· Area lighting is complete and should be operational upon delivery of power by AVEC. 

· All of the piping has been painted. 

· The grounding ring has been installed and the required bonds from the tanks and piping have been made. 

· SPCC materials and storage container are onsite. 

 

 

Work to be Completed

· The connection from the cargo line to the existing power plant should be disconnected upon transfer of fuel to the new facility. 

· The As-Built Survey needs to be performed and As-Built drawings prepared as soon as all work orders are complete. 

· The O& M Manual is in progress. 

· Operator training is scheduled for December at AVTEC in Seward, with field training to take place in the spring of 2004. 

 

 

 

 
 
 
 

