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PROJECT STATUS REPORT   January 18, 2008
Denali Commission Elder Housing Grant Program (DCEH)

Klawock   DEH-05-THR2

Photos taken December  2007 and January  2008
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Installation of Hardipanel fiber-cement siding has started on the Phase I  8-unit apartment addition.    1-18-08
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Fiberglass batt insulation is stocked in 8- unit apartments in preparation for stuffing after PUR 102 rough-in  inspections are signed off.  1-18-08
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Mechanical parts for boiler room are in stock, waiting for installation.  1-18-08
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Phase 2 Lunch Room, second floor framing and roof trusses are complete.   12-19-07
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Phase 2 Front Addition exterior framing and roof trusses are 95% complete   12-09-07
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Metal roofing is being installed on Phase 2 as weather allows safe access on roof.    1-18-08
Interior framing in Phase 2 entry lobby is nearing completion. 1-18-08. [image: image7.jpg]



Phase 2 front entry canopy truss is installed on cedar poles.  This will provide a covered canopy drop-off area for the Senior Van.  [image: image8.jpg]S
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