AVEC – KOYUK BULK FUEL AND MODULAR POWER PLANT PROJECT STATUS DECEMBER 2003

General:

 

CE2 had a crew on site until December 1, 2003.  The focus of the work from November was to set the Power Plant Modules and be prepared for Start-up of the Power Plant prior to Spring of 2004.  The Pipefitter/Welder will return in early January to complete Power Plant Items.

 

Milestone that have been accomplished:

Bulk Fuel Storage:

· The Bulk Fuel Facility is capable of receiving fuel and the distribution pipes have been extended to the Washeteria and School. 

· The Electrical Work is 95% Complete. 

Modular Power Plant:

· The Modules are set, Leveled, and Aligned. 

  

Items remaining to be completed in the First Quarter of 2004

· 2" Distribution to Power Plant 

· Ground Grid for Power Plant 

· Other Items as required for Start-up of Power Plant 

 

Items remaining to be completed in the Spring of 2004:

· Fencing 

· Painting 

· Day Tanks for Washeteria and School 

· Electrical 

· Cathodic Test Stations 

· Valve Tags and Labels 
· Testing

· Training for Operator/Owner

· Commissioning and Turnover
The superintendent will be mobilized early to mid May depending on spring weather conditions.  The goal will be to complete all remaining items prior to the arrival of the Fuel Barge in June.  Prior to final connections to the School and Washeteria, the storage and intermediate tanks need to be filled.  The two connections will be completed with-in one week of receipt of fuel.  

 

When the first barge service arrives in Koyuk, the remaining materials, tools. Etc. will be loaded and transported to the next project.

 

The O & M and closeout documentation is in process.

