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RURAL ENERGY GROUP

STERLING LANDING BULK FUEL UPGRADE

PERIOD: March 1 to March 31
WORK IN PROGRESS 
During the month of March, 2004, an HDL crew consisting of James Smith and Garrett Urick went to McGrath and from there went back and forth to Sterling Landing.  The purpose of this trip was to install the materials that have been arriving since October and to get the facility to an operational condition.
The installation of the new 3” fill tubes and float valves, the hose interconnect lines, whistle vents, and truck fill arms was the principal scope of work.

To do this work, it required that the crew stay in McGrath and use snow machines to go back and forth each day.  They used sleds to carry materials, tools and fuel for use on the project.  For safety sake, on the first trip they employed a guide to take them down river on the ice. 

The crew was on site from March 15 to March 24.

BUDGET, SCHEDULE AND PROJECT QUALITY
The current budget is attached.  Any additional changes will be determined after a review of the site and any corrections to the site conditions and the remaining work is known.
The next work is planned for the month of June, 2004.  At this time the project should be completed.

WORK PLANNED FOR NEXT PERIOD: June 2004
A small crew will return to the site in June to re-adjust the tanks, remove the hose interconnect lines and replace with sold pipe and flex fittings, regrade the site,  do general site clean-up, make sure the drainage works and install the fencing.
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