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Klawock   DEH-05-THR2

Inspection Photos 7-27-2007

Phase 1 addition is framed up and dried in.   Ready for rough-in plumbing and exterior siding.  Siding materials are on-site. 
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Phase 1 interior framing is completed.                Basement mechanical/maintenance room
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Phase 2 Lunch Room foundation has started.  Footings are poured and stem walls will be constructed this week.  THRHA Superintendent John Parks points out where steel moment frame will be erected at front window wall of lunch room. 
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THRHA temporarily moved tenant’s satellite TV dishes in background to make way for lunch room addition.  The final project will incorporate just 1 dish to serve all tenants. 
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Superintendent John Parks reviews the plan to start foundation excavation at the front entry soon.  The existing ramp and entry canopy will be removed first.  Alternate ingress/egress access at north and south wings of the building will be provided for the tenants. 










THRHA has completed alternate parking location adjacent Dempsey Way to make room for Phase 2 foundation excavation at front of building. 

