Port MacKenzie Natural Gas Line Extension Engineering

Grant Agreement Number 2195180

Alaska Energy Cost Reduction Program

Progress Report

Grantee:  Matanuska-Susitna Borough

Project Name:  Port MacKenzie Natural Gas Line Extension Design
Grant # 219580

Period of Report:  1 April 2007 to 30 June 2007
Project Activities Completed:

1. Change Order #2 was prepared on April 24, 2007 and completed on May 3, 2007 to extend the design contract completion date to September 30, 2007.  Action was taken by the MSB Finance Department to obtain approval from AIDEA to extend the contract.
2. A design review was conducted with the MSB Engineer, Hattenburg, Dilley & Linnell (HDL), and project manager on June 7, 2007.

3. HDL was given direction to design the gas pipeline down the east side of the Point MacKenzie Road.  HDL coordinated with Coffman Engineers on the cathodic protection design, and with Enstar concerning metering at the regulator station (not required) and operating pressures in the 20-inch main line at Ayrshire Road (600 psi minimum and 1,050 psi maximum). HDL also coordinated with the MSB concerning the desired location of the rectifier near the Alsop Road intersection to minimize potential interference with future utilities and grading in support of the new State prison.

Existing or Potential Problems:
1. There are still right-of-way (ROW) issues along the proposed route which the Borough Land Department and DNR continue to work on. 
Activities Targeted for Next Reporting Period:

1. Resolve ROW problems, complete design of the pressure regulator station and main line, complete technical specifications.
Difficulties:

1. None.

Submitted by: Marc Van Dongen, Port Director, (907) 746-7414
July 6, 2007
