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Project Name:
AVEC Diesel Generator Improvements Project




Emmonak 7G58




Hooper Bay 8G66




Mt. Village 68G36




Nunapitchuk 9G57




Togiak 10G61

Grant #:

 2195128
Period of Report:
 01/2006 to 04/2006

Project Activities Completed:
Specifications written for procurement of generator sets

Advertisement of bids

Bids received and evaluated

Successful bidder notified

Generator set received

Generator set tested

Corrective action to poor response to load changes completed

Generator set retested

Designs Completed

Installation materials procured

Manpower identified

Installation materials shipped

Installation completed to the point that the units are operable

Togiak – The Togiak Cummins QSX15 was put on-line either October 8 or October 10, 2004.
Mountain Village - Caterpillar 3456 Generator set was scheduled to be delivered in Anchorage on 6/8/04 and ship on Yutana Barge Lines 7/3/04 voyage to Mountain Village.  Unit was delivered to Mountain Village.  The Unit was put on-line on 3/26/05.

Emmonak – Caterpillar 3456 Generator set was scheduled to be delivered in Anchorage on 6/8/04 and ship on Yutana Barge Lines 7/3/04 voyage to Emmonak.  Unit was shipped on Northland voyage 4008 to Emmonak.  Unit was delivered to Emmonak. The Unit was put on-line on 4/26/05.

Hooper Bay - AVEC logistics had problems finding an available freight company for moving the Hooper Bay Caterpillar 3456 Generator Set .  Scheduled to go on AK Logistics, Voyage 4002, Booking 2108, deadline 6/21/04 in Seattle, then to Nome.  From Nome to Hooper Bay on Crowley, quote 103410, ETA 09/04.  The Hooper Bay unit was reportedly not delivered in 2004 due to storms and was understood to be stored in Nome during the winter of 2004-2005.  Unit reportedly arrived in Hooper Bay in 2005.  The unit was put on-line on 1/24/06.

Nunapitchuk – Caterpillar 3456 Generator Set was located in the Anchorage warehouse yard, awaiting completion of construction of a new DC Power Plant Module to be installed in Kasigluk. The unit was installed inside a new DC power plant module during summer 2005 and was shipped to Kasigluk in the fall of 2005.  Module was placed on piles. The unit was put on-line 2/28/06.

Existing or Potential Problems:
Lack of manpower to complete installations.

Activities Targeted for Next Reporting Period:

Manpower to be identified

Togiak – Remote monitoring to be completed and unit fully commissioned.

Mountain Village – Remote monitoring to be completed and unit fully commissioned.

Emmonak – Remote monitoring to be completed and unit fully commissioned.

Hooper Bay – Remote monitoring to be completed and unit fully commissioned

Nunapitchuk – Interface with Kohler switchgear to be completed. Remote monitoring to be completed and unit fully commissioned.

Final Accounting 
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