Alaska Energy Cost Reduction Program

Progress Report

Grantee:  Alaska Power Company (a/k/a Alaska Power and Telephone Company)

Project Name:  Alatna - Allakaket Intertie ECR
Grant # 2195228
Period of Report:
Second Quarter 2005 (March 1, 2005 to June 30, 2005)
Project activities completed: 

Materials and Alaska Road Boring equipment were flown into the village of Allakaket.

Repair inoperable borrowed loader in order to move materials and begin construction. 

The bore was completed October 26, 2004.
Initial line connections were made inside the pedestal. However, completing the connection could not be finish due to heavy snow pack.
Project existing or potential problems: 

A shortage of housing, clean water, sanitation issues, no cooking/eating facilities that slows work.

Snow pack still hampers making final connections. While melt off have raised river levels, the snow has acted to control flooding.
Activities targeted for Next Reporting Period, 3rd Quarter 2005:

Complete configuration terminators for the line.
Install cable risers for making final connection.
Complete connections between Allakaket and Alatna power systems.
Warm and prepare the line to be energized.
De-energize and prepare for removal of the existing overhead crossing.
1

