Port MacKenzie Natural Gas Line Extension Engineering

Grant Agreement Number 2195180

Alaska Energy Cost Reduction Program

Progress Report

Grantee:  Matanuska-Susitna Borough

Project Name:  Port MacKenzie Natural Gas Line Extension Engineering

Grant # 219580

Period of Report:  1 April 2005 to 30 June 2005
Project Activities Completed:

1. A contract between the Matanuska-Susitna Borough (MSB) and Nana/Colt Engineering, LLC for the design of a 15-mile natural gas line extension to Port MacKenzie could not be finalized because Nana/Colt would not submit a Scope of Work, budget and schedule that were acceptable to the MSB.
Existing or Potential Problems:

The Scope of Work will be modified and the MSB will re-solicit design proposals.  Project completion will be extended to 30 April 2006.
Activities Targeted for Next Reporting Period:

1. Revise the Scope of Work.
2. Re-advertise for design proposals.

3. Select a design firm to negotiate preliminary engineering and design.

4. Complete a formal contract.
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