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Wood Energy Program 
Progress Report 

 
Grantee:  City of Craig 
Project Name:  Craig Biomass District Heating 
Grant  #:  2195233 
Period of Report:  October 18, 2007-December 31, 2007 
 
Project Activities Completed: 
The boiler building is now largely complete, with only a small punch list of items 
remaining.  The company from whom the combustion equipment was purchased, 
Chiptec, is scheduled to have a technician on site beginning January 29 to begin assembly 
of the combustion system, as well as the wood conveyance equipment.  The company 
will send another technician to Craig to begin system start up in approximately 30 days.   
The project boiler and gasifier are staged within the building.   
 
The project mechanical contractor plans to begin installation of the underground Uponor-
brand hot water supply/return lines between the boiler building and the aquatic center 
building, beginning January 8.  Some heat exchangers are in place in the aquatic center 
and school buildings.  The 20 horsepower air handling unit that will supply drying air to 
the chip bin is in place.  Additional heat exchangers, installation of hot water pumps, and 
installation of the control systems are scheduled for completion by the end of February.   
 
Construction of the boiler building is complete, including insulation, sheet rock, and 
painting.  The carpentry crew has yet to install the double man-door assembly at the north 
wall of the boiler building, pending final placement of equipment into the building by 
Chiptec and the mechanical contractor. 
 
Project photos are attached. 
   
Existing or Potential Problems: 
The potential design conflict between the cyclonic separator and the mezzanine floor that 
supports the chip drying air handler noted in the previous progress report, for which the 
design time reports a solution, has yet be addressed through construction.  The matter will 
be addressed during the Chiptec technician visit in January. 
  
Activities Targeted for Next Reporting Period: 
Burial of the Upinor-brand hot water supply and return line; installation of final heat 
exchangers in the project mechanical rooms at the school and aquatic center; final 
installation of the wood fuel conveyance equipment by Chiptec, completion of the 
electronic control system, completion of the boiler building electrical system including 
lighting and outlets, installation of hot water pumps, motors for overhead garage doors 
installation of exhaust fan at north wall of chip bin, and completion of duct work for all 
air handling systems. 
 
Start up of the project is set for February 29, 2008. 
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Staging of boiler into boiler building – December 2007 
 

 
Staging of gasifier into boiler building - December 2007 
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View of garage door opener - December 2007 
 

 
View of heat exchanger assembly at pool mechanical room 
 


