The project is not on schedule because of time requirements for permit reviews by Federal and State agencies and the general public. The public review period ended August 9, 2004. Those comments along with Department of Natural Resources comments about the water rights request will be given to the Office of Project Management and Permitting who will incorporate the water needes defined by the Department of Fish an Game and give a final "Consistency Determination" for the project. The budget is close but at this time because the grant time frame for expenditures ran out I quess we are outside the budget. The City of Klawock is in hopes that consideration will be given to a grant extention for project completion.

