AVEC- U/L Kalskag Bulk Fuel 
Upgrade Project

 
Status Report   December 2003
 
 
Current Status:

 

A Substantial Completion Inspection occurred the first of December 2003. During this inspection it was determined that the facilities were “substantially complete” and that the three school sites would be put in service and turned over to the School District. It was also noted that day tanks would be added at both the Upper and Lower Elementary school mechanical rooms, and an additional diesel fuel storage tank for the emergency generators also added at each school site including the high school. These items are being sourced for procurement and installation in the spring of 2004. The decision was made that with the amount of snow present and adverse winter conditions, work would be stopped for the winter and completed in the spring of 2004.

            

Completed Work

· The Twin Cities, Morgan Fuel, Upper Kalskag, and AVEC Tank Farms are substantially complete. No fuel was taken into the T/C, MF, & UK or AVEC tanks this season. (AVEC fuel not required until new modular power plant is commissioned in spring 2004)
· The Marine Header is installed, and complete with the exception of some electrical items to completed in the spring of 2004. 

· Security Fencing is complete. 

· UK Dispenser piping complete. 

· MF Dispenser piping complete. 

· Marine Dispenser piping complete. 

· T/C Dispenser piping complete. 

 

Work to be completed  spring of 2004

· T/C Operations control building electrical. 

· MF, UK operation control building electrical. 

· Shore-side Dispenser grounding, Intercom installation. 

· Complete installation of 2 back ordered pressure reducing valves. 

· Complete electrical to dispensers. 

· Complete grounds at dispensers. 

· Install Transac System at T/C and MF control buildings and dispensers. 

· Complete wire pulls to controls and test all systems. 

· All valves need to be tagged and labeled. 

· Painting of all piping and repair coatings on tanks where damaged during shipping and installation. 

 

 

Estimated time to complete the items in the spring of 2004 is approximately 6 weeks.

 

O & M Manuals are being compiled.

As-built drawings for the bulk storage facilities are anticipated complete in the spring.

