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PROGRESS REPORT

	NAME OF ORGANIZATION:
	Yuut Elitnaurviat People’s Learning Center

	NAME OF PROJECT:
	Yuut Construction Trades and Apprenticeship Program

	REPORT PERIOD:
	October 1 through December 31, 2004


PROJECT ACTIVITIES AND ACCOMPLISHMENTS:

Briefly describe the grant activities undertaken during the period and any accomplishments achieved.

No activities have been completed during this quarter as we have been awaiting final authorization for the grant.  We received the final copies for Yuut signatures on 12/28/04 and immediately sent them back for final Department of Labor signatures.  We expect all paperwork will be complete within the first 2 weeks of January.  

We are eager to get our programs underway and have planned several trainings for the spring.  At present, 8 weeks of related classroom instruction are planned to take place between February and May 2005, the instructor has been lined up, students and employers have agreed to the dates, and facility space has been reserved.  Each session should have 8-12 participants depending on the subject matter.
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PLANNED ACTIVITIES FOR NEXT REPORTING PERIOD:

Describe the grant activities you expect to complete during the next month.

Courses will begin to take place the second week of February and will continue through the end of the grant period.  We expect to serve between 30 and 40 participants during this timeframe.

PROBLEMS, DELAYS OR CONCERNS EXPERIENCED:

Are the grant activities progressing as planned?  If not, what is the cause?  Identify if there are any areas the Alaska Workforce Investment Office can provide assistance.

We are just waiting for the paperwork to be finalized so that we can get underway. 

POSSIBLE PROBLEM RESOLUTIONS AND TIMEFRAMES:

For any problems identified, describe how you will resolve them and how long it will take.

The delays have only caused one class to be postponed and we should still be on target to meet all our stated goals.

Certification:  I certify that the above information is true and correct and in accordance with the terms and conditions of the agreement.


Name and Title




Signature


Date

