Below is a list of our grant activities during the reporting period of 1/01/2006-3/31/2006.

We checked in with Tok Welding and our burnbox is almost complete.  Production is on-time and will be delivered to Northland Barge in Anchorage by the end of April.  Northland is supposed to invoice us for the shipping costs sometime in May so we will be doing drawdowns for the shipping to Northland and for the final payment of the burnbox to Tok Welding.  We have read the manual and watched the Tok Video to learn about how to properly operate the burnbox.  We have also talked to a nearby community (Chefornak) who operates a similar burnbox for tips on proper operation.  We estimate the burnbox to arrive between June 10th and the first week of July. 
We have had some unexpected delays with the tundra bag portion of our grant due to staff turnovers, subsistence schedules, and commercial and private fishing needs which has delayed some of our planned activities for this quarter. We are not that far behind however.  Production of our tundra bags is set to start in early May. We have recruited some labor for carrying out our site cleanup, filling the tundra bags/supersacks, and constructing the burn, but are still advertising for the remaining positions.  Next quarter we will be ordering the mats, the “comparative product” supersacks, and safety gear so we will be ready to go when the tundra bags are ready and delivered.   

