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Buckland Meeting Notes 
February 9, 2010 Meeting 

Denali Commission 
 
 
 
 
Sharon Lind opened the meeting introducing and welcoming those in attendance 
at the Denali Commission offices and those in attendance on the phone. Sharon 
turned the meeting over to Debra Addie from VSW for an update.  
 
Update from Debra Addie - VSW – Debra provided the following report to the 
group and highlighted key items: 
 
  









 
 

 

Discussion items during the meeting as follows: 

 Debra Addie from VSW went through her report in detail mentioning that she 
needed to discuss the new dryer with the city. Debra also mentioned her recent  
visit to Buckland with Sharon Lind and the Business Plan. 

 Merlaine Kruse from USDA RD asked Debra about the use of silt from the river 
for the solid waste site. Debra explained the possibility of contractors dumping 
some silt in the community solid waste area for landfill “rehabilitation”. Merlaine 
commented on the funds available for solid waste from USDA RD, but it didn’t 
sound like this project would be eligible. 

 Sharon asked the community if the business plan was ready for approval. Glenn 
Parrish mentioned that they wanted to clarify numbers for the community and 
discussed keeping electric and water/sewer invoicing separate. 

 Ernie from the City of Buckland asked about using the river silt for the downtown 
lagoon closure project. Debra mentioned that it was her understanding that the 
coverage for that area was to come from the NANA pit, however, she would 
discuss this possibility with the contractor. 

 Dave Williams from the Corps of Engineers provided a verbal and written report. 
(See his written report, next page.) Dave discussed the DNR questionnaire and 
the added time necessary to accommodate this process. Dave also discussed 
the amendment delay due to the new certificate of authority requirement. 

 Dave informed the group that a mid-March RFP was possible. Questions were 
asked regarding the water intake and the certificate of authority. 

 Debra asked Dave whether a 2010 water intake completion was possible. Dave 
stated that a 2011 summer completion was planned. 

 Teresa, from the community, asked about storage of materials for this project. 
Dave stated that the contractor would be making those arrangements directly 
with the community. 

 Glenna, Mayor, informed the group that she visited Juneau and received good 
response from Al Adams and Reggie Joule about this project. Glenna informed 
the group that she discussed this projects shortfalls to legislators and was 
pleased with their responsiveness. 

 Sharon Lind informed the group that the next meeting would be March 9th at 
11:00 a.m. 
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CORPS OF ENGINEERS REPORT 
 

Progress this last month has been at a slow pace.  The Easement application to the 
Department of Natural Resources (DNR) has been awaiting a determination by DNR on 
review of the Environmental Questionnaire.  The review of the Questionnaire was 
completed, and a determination was made that a Single-Agency Review was required.  
This will take another 30 days since that determination.  After that the Easement 
application will be processed.  Real estate required for the project appears to be in order 
except for the DNR easement. 
 
The review of the amendment required for the Project Cooperation Agreement between 
the City of Buckland and the Corps of Engineers hit a speed bump in January.  A new 
Certificate of Authority was determined to be necessary.  Mayor Glenna Parrish has been 
working this issue and a new certificate should be completed soon.  This will allow the 
package to complete the required review and approval.  I expect this to take two to three 
weeks after the new Certificate is transmitted.  Once approval is received the amendment 
can be signed.  That is necessary before the request for proposals can be publicized.   
 
These two delays look like they will be satisfied before mid-March.  We will be delaying 
the Request for Proposal date until the end of March, with proposals due in the April-
May time frame.   
 
     




