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CONSTRUCTION OBSERVER          _Colin Kuester____________       DATE          _12/15/2011________ 

 

Project: Ouzinkie Bulkhead OUZ 100801 Report No:  Jesse 003 

 Project Number:  091120  Date:  December 15, 2011  Shift:  Day 

Consultant:  PND Engineers, Inc. (907) 561-1011 Day of the Week: Thursday 

 

WEATHER Bright Sun     Clear       Overcast     X Rain           Snow            Other           

TEMP (F) Below 0         0-32         32-50        X   50-65        65-80      80+ 

WIND (mph) Still 0-10      X  Mod 10-20      High 20+      Comments: Work performed indoors 

 

Name of Contractor Supervisors Manual Remarks 

Jesse Engineering (Jesse)   2 4  

 CONTACTS 

Name (first and last) Title/Employer Phone No. Remarks  

Larry Giles Project Manager 253-922-7433  

 FIELD ACTIVITIES 

 
Arrived at Jesse’s shop at 10:00 AM. Met with Larry Giles. 
 
The fender pieces were back from Ace Galvanizing and were and laid out in one of Jesse’s shops. One fender had been welded, walers to 
sleeves and ladder to walers, and the other three had been laid out and tack welded. The galvanization thickness was measured at spots on 
the sleeves, walers, and ladders on all four fenders and found to be between 8 and 12 mils. The welds on the first panel were verified to be 
acceptable and dimensions were checked on all four panels. The spot on the waler that had been noted as mis-cut in previous inspections 
was cut out and would be filled with weld metal when that weld was completed. Galvanization repair with the galv stick was begun on two 
of the completed welds. 
 
The access plates were fitted with the 1-inch pipe handrails. Studs have not yet been delivered. 
 
The fender clamps were also back from Ace and were stacked outside the shop. Coating thickness was measured at 8 mils. 
 
The UHMW fender panels had arrived on site. Dimensions were verified. The panels for the corner fenders were scored with half-depth 
slots on the back side in the areas to be bent. 
 
 
 
 
 

  Left site at 12:00 PM.   
  *PHOTOS TAKEN* 
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Photograph No. 1 
 
 
Description: 
 
Four fenders laid out in Jesse’s 
shop. 

 

Photograph No. 2 
 
 
Description: 
 
One of the corner walers, tack 
welded. 
 

 

Photograph No. 3 
 
 
Description: 
 
Weld between waler and pile 
sleeve. 
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Photograph No. 4 
 
 
Description: 
 
Coating thickness gauge showing 
11 mils. 

 

Photograph No. 5 
 
 
Description: 
 
Weld between waler and pile 
sleeve, with galv stick coating. 

 

Photograph No. 6 
 
 
Description: 
 
Access plate with handrails 
welded on. 
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Photograph No. 7 
 
 
Description: 
 
UHMW panels. 

 

Photograph No. 8 
 
 
Description: 
 
UHMW panels. 

 

Photograph No. 9 
 
 
Description: 
 
UHMW panels for corner 
fenders, to be curved. 
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