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Alaska Energy Cost Reduction Program

Progress Report

Grantee:  Alaska Power Company (a/k/a Alaska Power and Telephone Company)

Project Name:  Tok-Chistochina Regional Intertie Project (Denali)

Grant # 0116-DC-2004-I4

Period of Report:
Third Quarter 2004 (July 1 to September 30, 2004)

Project activities completed: 

Mentasta Road Three-Phase Upgrade

This portion of the Tok Intertie project is complete.

Mentasta Three-Phase Line Extension

Copper Valley Telephone Corporation has given written permission to install power line within their telephone easement.
Right-of-way clearing is nearing completion. 

First mile of poles has been set.
Slana Distribution System

All permits have been acquired except BLM.

School District approved generation site.

Module is nearing completion and scheduled for shipping on October 15, 2004.

Three-phase portion of line along Glenn Highway (approximately 3.5 miles), has been staked.

Entire project has been mapped and raw data sent to BLM per their request.

Project existing or potential problems: 

Mentasta Three-Phase Line Extension

Possible delays due to extremely dry conditions and resulting forest fire potential.

Slana Distribution System

We have had to exclude 4-mile Road from the BLM permit request to expedite BLM permit on remainder of line. We will continue to pursue the permit for 4-mile Road in 2005.
Activities targeted for Next Reporting Period, Fourth Quarter 2004:

Mentasta Three-Phase Line Extension

Complete extension construction and energize the new line
Slana Distribution System

Power plant pad preparation completed

Installation of substation and module
Construct line from the school to Midway Services with three-phase section along Glenn Highway.
Acquire first part of BLM permit.
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