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To update the record of this project, the ANTHC identifies revised terms and conditions in this
amendment.
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AMENDMENT NO. 5
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
THE CITY OF BREVIG MISSION, ALASKA
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DATE OF AMENDMENT:
December 2010

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

City of Brevig Mission = City

Norton Sound Health Corporation = NSHC
Alaska Native Tribal Health Consortium = ANTHC
Denali Commission = Commission

On April 17, 2006, ANTHC and NSHC executed a CPA authorized by the Denali
Commission to perform the design and the construction planning for a new health clinic in
Brevig Mission, Alaska. No construction was performed under this project phase. The project
was funded with $99,345, via Denali Commission Financial Assistance Award No. 0146-
DC-2004-129, Addendum E, dated February 2006.

On April 27, 2007, ANTHC, Norton Sound Health Corporation and the City of Brevig
Mission executed Amendment No. 1 to add $50,000 of City funds, which were provided via
City of Brevig Mission 2006 Norton Sound Economic Development Corporation Community
Benefit Shares. The Amendment also changed project administration to ANTHC,

Amendment No. 2 to the CPA added $237,120, via Denali Commission Financial Assistance
Award No. 185-05, Amendment No. 5, dated May 2007, bringing total project funding to
$386,465.

Amendment No. 3 to the CPA deobligated the City’s contribution of $50,000. The $50,000
was reobligated to the project’s construction phase under ANTHC Project No. AN 07-GKO.

Amendment No. 4 to the CPA recognized that the project was completed under budget, and
deobligated $135,474.11 from the Commission’s FYO05 contribution, bringing the amended
total project funding to $200,990.89.
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B. RECOMMENDED CHANGES
In order to complete the scope of this project, the following changes are necessary:
B 1. Changes in Funding
The previous project documents provided funding as shown in the following tables:

PROJECT NO. AN 05-GD3/CPA

Contributor Fiscal Year Description Amount
Commission (Federal) 2004 N/A $_99.345
TOTAL PROJECT FUNDING $_99.345
BREVIG MISSION AN 05-GD3 AMENDMENT NO. 1

Contributor Fiscal Year Description Amount
Commission (Federal) 2004 N/A $_99.345
City N/A N/A $_50.000
TOTAL PROJECT FUNDING $149.345
BREVIG MISSION AN 05-GD3 AMENDMENT NO. 2

Contributor Fiscal Year Description Amount
Commission (Federal) 2004 N/A $_99.345
City N/A N/A $_50.000
Commission (Federal) 2005 N/A $237.120
TOTAL PROJECT FUNDING $386.465

BREVIG MISSION AN 05-GD3 ADMINISTRATIVE AMENDMENT NO. 3

Commission (Federal) 2004 N/A $ 99.345
Commission (Federal) 2005 N/A $237.120
TOTAL PROJECT FUNDING $336.465

BREVIG MISSION AN 05-GD3 ADMINISTRATIVE AMENDMENT NO. 4

Commission (Federal) 2004 NA $ 99.345.00
Commission (Federal) 2005 NA $101.645.89
TOTAL PROJECT FUNDING $200.990.89

Amendment No. 4 to the CPA omitted $41,505.05 in expenses incurred by NSHC
prior to the ANTHC assumption of project administration from NSHC through
Amendment No. 1. This amendment corrects the project funding and cost tables to
include these expenses.
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PROJECT NO. AN 05-GD3 AMENDMENT NO. 5

Contributor Fiscal Year Description Amount
Commission (Federal) 2004 NA $ 99.345.00
Commission (Federal) 2005 NA $143.150.94
TOTAL PROJECT FUNDING $242.495.94

B 2. Cost Estimate Table

Amendment No. 4 provided funding as shown in the following cost estimate table:

Funding Sources
Job > 2 Unit Total - -
Typs Scope of Work 5| & Ciist Cost Denali Denali
FY04 FY05
NSHC-management of
M-DS |health clinic design 1(LS $40,064.00 $40,064.00 | $40,064.00
ANTHC-management of
M-DS |health clinic design 1]|LS] $256,881.00| $138,047.00| $59,281.00 $78,766.00
M-CB ANTHC Support Services Charges| $22,879.89 $22,879.89
Total Award| $200,990.89 | $99,345.00 | $101,645.89

This amendment provides funding as shown in the following cost estimate table:

; Funding Sources
Job Scope of Work > £ Unit Total . -
Type 3| 5 Cost Cost Denali Denali
FYo4 FY05
NSHC-management of
M-DS |health clinic design 1]LS| $40,064.00 | $40,064.00 | $40,064.00
ANTHC-management of
M-DS [health clinic design 1]LS| $256,881.00 | $178,111.00 | $59,281.00 | $118,830.00
M-CB ANTHC Support Services Charges| $24,320.94 $24,320.94
Total Award| $242,495.94 | $99,345.00 | $143,150.94

This document constitutes Amendment No. 5 to the CPA for health facility design and
construction planning at Brevig Mission, Alaska. All other sections of the original CPA and
Amendment Nos. 1-4 remain in effect as agreed upon and executed.
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MEMORANDUM
DATE: September 13, 2010
J
FROM: v Chris Vaught, Environmental Coordinator Supervisor

SUBJECT:  Health Clinic Planning — Brevig Mission, Alaska
Environmental Consideration
Amendment No. 5 to CPA, Project No. AN 05-GD3

TO: IHS NEPA Determination

Federal funding for this project requires an environmental review in accordance with the National
Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA). The
Alaska Native Tribal Health Consortium (ANTHC) uses the Indian Health Service (IHS)
environmental review procedures as outlined in the Environmental Review Manual, issued in
January 2007. Current IHS policy (Federal Register, Vol. 58, No. 3, January 6, 1993, pp. 569-572)
allows for categorical exclusion of actions and construction activity that do not have a significant
impact on the environment.

The original scope of work for Project AN 05-GD3 was to provide design and construction
planning for a new health clinic in Brevig Mission, Alaska.

The Denali Commission concurred with ANTHC’s recommendation that Project No. AN 05-GD3
be categorically excluded from further National Environmental Policy Act (NEPA) review on
March 27, 2006. This amendment changes the amounts in the final funding and cost tables, and the
environmental impacts reviewed are within the scope of the original document and consistent with
current regulations. No additional environmental review is necessary at this time.

The ANTHC will revisit this environmental review to determine if potential environmental
concerns have been addressed if the scope of work changes.



