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 Denali Commission 
Quarterly Progress Report 

Funds for this project are provided by the Denali Commission. 
 

Name of Organization: Alaska Department of Commerce, Community, and Economic Development, 

Division of Economic Development 
Name of Project:  Village Resume Project – Scoping, Piloting, and Development 
Reporting Period: July 1, 2011 – September 30, 2011 [Quarter 4, Federal Fiscal Year] 
Contact Person:  Nicole Grewe, Economic Analyst 
Contact Number:     (907) 465‐3812  Email Address: nicole.grewe@alaska.gov 
Expenditures to date: $11,488.00 

Certification:  I certify that the information in this report is current, correct and 
true and in accordance with the terms and conditions of the agreement. 
  

Signed by:   [Nicole Grewe, Economic Analyst]     Dated: October 13, 2011 
 

1. In a few sentences, please describe the scope of your project: 
 

Background: 
The award to the Alaska Department of Commerce, Community, and Economic Development (DCCED) for 
$1,000,000.00 will be used to expand and relate existing community, employment, and resource information 
across various state departments and statewide websites for the purpose of increasing: local employment, leasing 
of community‐owned equipment, and sourcing of other local resources for infrastructure and construction project 
funding through the Denali Commission.   
 
Scope of Project Change:   
Of noteworthy importance, the award was reduced to $100,000 during quarter four by the Denali Commission for 
internal budgeting reasons.  $20,000 of the $100,000 is being used to meet current contract obligations (see #2) 
as originally planned.  The scope of work for the remaining $80,000 of the $100,000 will be determined at a later 
date by a multi‐agency guidance group named the “Internal Review Committee” composed of staff from the 
Alaska Department of Commerce, Community, and Economic Development, Denali Commission, Alaska 
Department of Labor and Workforce Development, and the US Economic Development Administration.   

 
 
2. Project Activities for this Reporting Period: 
 

The Alaska Department of Commerce, Community, and Economic Development signed a contract with Three Star, 
Enterprises to conduct the Village Resume Project: Feasibility Study.  This is a subcomponent and first step of the 
larger Village Resume Project – Scoping, Piloting, and Development Denali Commission project.  The contract value is 
$20,000 and includes the following feasibility study scope of services:  1) develop interview questions to determine 
feasibility of the Village Resume concept; 2) conduct face‐to‐face and telephone interviews with construction 
contractors, state and federal agency representatives, and other stakeholders; 3) conduct face‐to‐face interviews with 
community stakeholders in Emmonak, Igiugig, and Kipnuk; 4) write a report summarizing key findings with regard to 
the project’s feasibility; and 5) present findings to project stakeholders, including state and federal agency 
representatives, contractors, and rural community leaders.   
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During quarter four (i.e., current reporting period), the following activities were completed:   
1.  Face‐to‐face and telephone interviews completed with construction contractors, state and federal agency 

representatives, and other stakeholders; 
2.  Verbatim interview transcripts completed; 
3.  Draft report completed;   
4.  Second Internal Review Committee meeting conducted to review draft final report and attend contractor 

presentation of key findings; 
5.  Contract with Three Star Enterprises extended one month to allow more time for final report revisions.   
 
Of noteworthy importance, the contract with Three Star Enterprises to complete the Village Resume Project Feasibility 

Study will end October 31, 2011, thereby signifying the end of first step of the larger Village Resume Project.   A 
final Internal Review Committee meeting will be conducted after the close of the contract to forward final 
recommendations to the  Denali Commission regarding the future of the larger Village Resume project and 
remaining $80,000 (see #1).   

 
 
3. Scheduled Project Activities/Important Dates for next quarter: 
 

DCCED contract with Three Star, Enterprises ends on October 31, 2011.      

 
 

4. Identify any problems or changes in your training project that will affect the 
budget, scope or timeline of the project.   

Considering the Village Resume Project – Scoping, Piloting, and Development Denali Commission project as a whole, 
the project will proceed in a radically different manner as 90% of the funding was rescinded by the Denali Commission 
(September 2011).  This does not constitute a problem, but is a major deviation from the originally proposed project.  
At this point, the Division of Economic Development will complete the contract with Three Star to determine the 
feasibility of the Village Resume ($20,000) and defer to the Internal Review Committee (IRC) and Denali Commission 
Project manager, Karen Johnson, for final direction on how to spend the remaining $80,000 of Village Resume funding.   

In short, current duties and commitments associated with the Village Resume project are progressing in a timely and 
methodical manner; however, the larger Village Resume product, as originally proposed, will not be fully realized due 
to funding rescission.   

 

8.  Identify areas that we can assist you in the future.   
None 

 
 
 


